



AI-Driven Project Portfolio and Business Analytics for Forecasting Cost Overruns, Schedule Delays, Resource Bottlenecks, and Enterprise Performance Across U.S. Industries

Masrul Hasan¹; Mukut Kanti Barua²;

[1]. Master of Business Administration (MBA); Trine University, United States;
Email: masrul2121@gmail.com

[2]. Operation Manager, Commodities, Industry and Facilities Division;
Bureau Veritas Bangladesh, Dhaka, Bangladesh;
MBA in Marketing Management, University of Pune, India;
Email: immukut@gmail.com

Doi: [10.63125/x7te4644](https://doi.org/10.63125/x7te4644)

Received: 11 September 2024; **Revised:** 18 October 2024; **Accepted:** 13 November 2024; **Published:** 02 December 2024;

Abstract

This study addresses the continuing difficulty experienced by project-intensive enterprises in identifying cost overruns, schedule delays, and resource bottlenecks early enough to prevent broader portfolio and organizational performance deterioration. The purpose was to quantitatively examine whether AI-driven project portfolio and business analytics capabilities improve forecasting and management effectiveness across diverse U.S. enterprise cases. A quantitative, explanatory, cross-sectional, embedded multiple-case design was employed across construction and engineering, information technology and software, manufacturing, healthcare, energy and utilities, and transportation and logistics organizations. Purposive sampling produced 312 valid responses from project managers, program and portfolio managers, PMO professionals, business and data analysts, finance and project-controls personnel, operations managers, and resource-planning professionals, representing an 89.1% usable response rate. The principal variables were AI-driven data integration and analytics, predictive cost analytics, predictive schedule analytics, AI-enabled resource analytics, portfolio decision intelligence, cost-overrun forecasting effectiveness, schedule-delay forecasting effectiveness, resource-bottleneck management effectiveness, and enterprise performance. Data were collected using a structured five-point Likert questionnaire and analyzed through descriptive statistics, reliability testing, KMO and Bartlett's assessment, Pearson correlation, and multiple regression in SPSS. Respondents reported strong AI-driven data integration ($M = 4.08$, $SD = 0.61$), portfolio decision intelligence ($M = 4.02$, $SD = 0.64$), and enterprise performance ($M = 4.01$, $SD = 0.63$). Predictive cost analytics was the strongest predictor of cost-overrun forecasting effectiveness ($\beta = .36$, $p < .001$; $R^2 = .482$), predictive schedule analytics most strongly predicted schedule-delay forecasting effectiveness ($\beta = .34$, $p < .001$; $R^2 = .447$), and AI-enabled resource analytics was the dominant predictor of resource-bottleneck management effectiveness ($\beta = .39$, $p < .001$; $R^2 = .415$). Enterprise performance produced the strongest overall model, explaining 52.8% of variance, with portfolio decision intelligence as the strongest predictor ($\beta = .38$, $p < .001$). These findings imply that integrated AI analytics can strengthen early warning, resource coordination, portfolio prioritization, and enterprise-level decision quality when analytical outputs are embedded in project governance and managerial action.

Keywords

AI-Driven Project Portfolio Management; Business Analytics; Cost Overrun Forecasting; Resource Bottleneck Management; Enterprise Performance


INTRODUCTION

Project portfolio management, business analytics, and artificial intelligence constitute interconnected managerial and technological domains through which organizations organize projects, interpret complex information, allocate scarce resources, and control enterprise-level performance. "The Impact of Project Portfolio Management on Information Technology Projects" (p. 524) characterizes project portfolio management as an organizational approach for coordinating multiple projects while addressing interdependencies involving resources, risks, priorities, and investment choices rather than treating projects as independent operational units (Reyck et al., 2005). Business intelligence and analytics refer to the systematic use of organizational data, analytical methods, computational technologies, and decision-support processes to generate information that can improve managerial understanding and decision quality. "Business Intelligence and Analytics: From Big Data to Big Impact" (p. 1165) situates analytics around the collection, integration, analysis, and interpretation of increasingly heterogeneous organizational data for operational and strategic decisions (Chen et al., 2012). Within this research, AI-driven project portfolio and business analytics can therefore be defined as the organizational capability to integrate project, financial, schedule, resource, operational, and strategic data with predictive algorithms and analytical decision-support mechanisms to identify emerging portfolio conditions before they become fully observable through conventional reporting. This capability is closely connected with the capacity of organizations to sense changes, seize decision opportunities, and reconfigure resources. "Explicating Dynamic Capabilities" (p. 1319) specifies these activities as core elements of dynamic capabilities that support organizational adaptation and enterprise performance under changing conditions (Teece, 2007). Strategic-management research has similarly established that project and portfolio management can be examined through dynamic capabilities because portfolios connect organizational resources, learning processes, strategic priorities, and changing competitive environments (Killen et al., 2012). Internationally, project portfolios operate under uncertainty originating from markets, technology, customers, organizational structures, project interdependencies, and resource conditions, making sensing mechanisms and continuous portfolio information processing central to coordinated decision-making (Petit & Hobbs, 2010). "Project Portfolios in Dynamic Environments" (p. 539) further identifies changing priorities, uncertainties, interdependencies, and resource reconfiguration as central characteristics of portfolio environments in which static project-selection logic alone is insufficient to represent ongoing managerial conditions (Petit, 2012).

The significance of integrated project analytics becomes clearer when cost overruns, schedule delays, and resource bottlenecks are considered as interdependent manifestations of project and portfolio uncertainty rather than isolated performance problems. Project cost overrun occurs when actual or expected expenditure exceeds the approved budget or baseline, while schedule delay reflects slippage in activities, milestones, or project completion relative to planned time requirements. A resource bottleneck arises when the availability, capacity, timing, skills, financing, equipment, or competing utilization of a necessary resource constrains project execution or the flow of work across several projects. These outcomes frequently interact because constrained resources can extend activity duration, schedule disruptions can increase indirect and labor costs, and cost restrictions can restrict the availability of additional resources required to recover delayed work. "Complexity, Uncertainty-Reduction Strategies, and Project Performance" (p. 1360) explains that project complexity generates uncertainty through technical, organizational, and environmental interactions and that planning and knowledge-generation mechanisms influence the capacity to manage resulting performance pressures (Florice et al., 2016). "Project Complexity and Team-Level Absorptive Capacity" (p. 876) provides empirical evidence that higher complexity is associated with unscheduled delays and overspending, emphasizing the informational and coordination difficulties encountered in complex project environments (Bjorvatn & Wald, 2018). Evidence from transportation projects also demonstrates that project complexity is significantly connected with schedule growth and that the allocation of sufficient resources can buffer its negative schedule effects (Nguyen et al., 2019). Multidimensional complexity involving task, organizational, market, legal, and environmental conditions has also been statistically associated with project cost behavior, highlighting the need for structured identification of cost-driving conditions before performance deterioration becomes severe (Zhao et al., 2021). At portfolio level,

formalization becomes particularly relevant because increasing portfolio complexity raises requirements for coordination, information consistency, project-level control, and portfolio-level decision structures (Teller et al., 2012). Portfolio risk research further indicates that systematic risk identification, monitoring, prevention, information integration, and organizational risk culture influence risk transparency and the capacity of firms to manage uncertainty across groups of projects (Teller & Kock, 2013).

Figure 1: AI-Driven Project Portfolio and Business Analytics Research Overview



AI-driven analytics expands this information-processing capacity by shifting managerial analysis from retrospective description toward data-supported forecasting of conditions such as probable cost deviation, schedule slippage, resource pressure, and portfolio performance. "Toward the Development of a Big Data Analytics Capability" (p. 1049) treats analytics capability not simply as ownership of analytical technology but as a combination of tangible resources, human skills, managerial capabilities, data resources, and organizational routines that together allow firms to derive value from large and complex datasets (Gupta & George, 2016). This distinction is important for project portfolios because predictive algorithms require reliable project records, integrated information systems, appropriately structured variables, managerial interpretation, and organizational processes capable of incorporating model outputs into actual decisions. Empirical work has demonstrated that stronger analytics capabilities and their alignment with business strategy are associated with improved organizational performance, supporting the treatment of analytics as an enterprise capability rather than an isolated technical application (Akter et al., 2016). "Big Data Analytics and Firm Performance" (p. 356) further shows that analytics capability can affect organizational performance directly and through process-oriented dynamic capabilities that convert analytical insight into changes in organizational processes (Wamba et al., 2017). Predictive analytics has also been associated with organizational and supply-chain performance through information sharing, connectivity, routinization, managerial commitment, and assimilation of analytical systems into organizational work practices (Gunasekaran et al., 2017). At the decision level, evidence from U.S.-based firms indicates that data analytics use supports decision quality through the organizational processes by which analytical information is shared and interpreted, while analytics competency affects how effectively those information resources support decisions (Ghasemaghaei, 2019). The relevance to project cost forecasting is supported by machine-learning evidence showing that project characteristics, bidding information, cost conditions, and schedule information can be combined through ensemble-learning techniques to classify expected levels of

project cost overrun before project completion (Moon et al., 2020). These studies position predictive project analytics around a broader system of data quality, analytical competency, algorithmic forecasting, information integration, and managerial interpretation rather than around algorithm accuracy alone.

Project portfolio analytics must also be examined within portfolio governance because predictions of cost, schedule, and resource conditions acquire managerial value only when portfolio actors can prioritize projects, interpret competing requirements, coordinate decisions, and reallocate organizational resources. "Empowering Project Portfolio Managers" (p. 818) establishes that portfolio managers operate within complex relationships involving senior management, line management, and project management, and that management involvement influences the effectiveness with which portfolio-management responsibilities can be exercised (Jannatul, 2024; Jonas, 2010). Internal stakeholders also influence portfolio performance through their participation in strategic portfolio structuring and operational portfolio steering, with role clarity and portfolio-management maturity affecting how stakeholder involvement relates to portfolio success (Beringer et al., 2013). Portfolio risk management research additionally shows that formal risk processes at the project level become more effective when risk information is integrated at portfolio level, since portfolio performance depends on interactions among individual project risks and portfolio-wide uncertainty (Teller et al., 2014). "A Contingency Approach on the Impact of Front-End Success on Project Portfolio Success" (p. 115) demonstrates that early portfolio activities involving opportunity identification, evaluation, selection, and preparation have a strong relationship with portfolio success, particularly where project portfolios are large, highly interdependent, or exposed to greater strategic risk (Kock et al., 2016). Organizational structure is another component because portfolio success and efficiency vary according to the design of governance arrangements, portfolio-management effectiveness, and management involvement in project-based organizations (Petro & Gardiner, 2015; Feroz, 2024). These governance conditions correspond closely with the dynamic-capabilities interpretation of analytics because a portfolio requires mechanisms not only for recognizing relevant information but also for converting information into changed priorities, resource assignments, risk responses, and operating decisions. Cross-national business analytics evidence similarly indicates that analytical resources contribute to business value through knowledge management and organizational agility, reinforcing the connection among information, organizational capabilities, process adaptation, and performance (Côte-Real et al., 2017). In an AI-supported project portfolio environment, predictive cost information, schedule-warning indicators, resource-capacity signals, and enterprise performance measures therefore coexist within a managerial system involving analytical capability, governance formalization, risk integration, strategic prioritization, and organizational reconfiguration.

Enterprise performance provides the broader organizational level at which project portfolio and business analytics can be connected with operational efficiency, financial outcomes, process performance, decision quality, strategic alignment, resource utilization, and the collective performance of organizational investments. "Business Analytics and Firm Performance" (p. 228) demonstrates that the value of analytics is transmitted partly through improvements in business-process performance, indicating that the presence of analytical technology by itself does not fully represent the organizational mechanisms through which performance is generated (Aydiner et al., 2019). Research using mixed quantitative and qualitative evidence similarly identifies multiple combinations of technological, human, managerial, and contextual analytics resources that can produce performance gains, emphasizing heterogeneity in the ways organizations construct and utilize analytics capabilities (Mikalef et al., 2019). The dynamic-capabilities perspective provides a particularly relevant theoretical basis for this relationship because big-data analytics capabilities can strengthen sensing and reconfiguration processes that subsequently enhance operational and competitive capabilities (Mikalef et al., 2020). Evidence examining the interdependence of analytics resources has also shown that infrastructure, management, and human-resource capabilities collectively contribute to organizational performance, with analytical capability displaying particularly strong connections with operational performance (Mashiat, 2024; Yasmin et al., 2020). A broader synthesis of 125 firm-level studies across 26 countries found that business analytics resources, capabilities, human factors, management capabilities, and organizational culture are systematically associated with business value and firm

performance, establishing an international evidence base for the organizational relevance of analytics beyond any single sector or national setting (Oesterreich et al., 2022; Sumaiya, 2024). For U.S. industries characterized by portfolios of interconnected projects, these streams of research leave a specific empirical problem concerning whether AI-driven project portfolio and business analytics capabilities can jointly explain variation in four closely connected outcomes: cost-overrun forecasting effectiveness, schedule-delay forecasting effectiveness, resource-bottleneck forecasting and management effectiveness, and enterprise performance. The present study addresses this problem through a quantitative, explanatory, cross-sectional, embedded multiple-case design spanning selected U.S. project-intensive industries, with analytical attention directed toward AI-driven data integration, predictive cost analytics, predictive schedule analytics, AI-enabled resource analytics, and AI-driven portfolio decision intelligence as measurable organizational capabilities.

The primary purpose of this study is to quantitatively examine how AI-driven project portfolio and business analytics capabilities are associated with the ability of organizations to forecast cost overruns, anticipate schedule delays, identify and manage resource bottlenecks, and improve enterprise performance across selected U.S. industries. The research is designed to move beyond a general assessment of whether organizations use artificial intelligence or analytics by examining specific organizational capabilities that directly support project portfolio decision-making. These capabilities include AI-driven data integration and analytics, predictive cost analytics, predictive schedule analytics, AI-enabled resource analytics, and AI-driven portfolio decision intelligence. The first objective is to assess the extent to which these capabilities are present among organizations represented within the selected industry cases. The second objective is to determine whether stronger AI-driven analytics capabilities are associated with greater effectiveness in identifying and forecasting project cost overruns. The third objective is to examine whether predictive analytics capabilities contribute to more effective identification of schedule delays and schedule-related risks. The fourth objective is to evaluate the relationship between AI-enabled resource analytics and an organization's capacity to detect, forecast, and manage workforce, equipment, skills, financial, and operational resource bottlenecks. The fifth objective is to determine whether AI-driven portfolio decision intelligence is associated with stronger enterprise performance, including improved operational efficiency, resource utilization, strategic alignment, portfolio success, and managerial decision quality. The study also seeks to examine the combined explanatory contribution of the principal analytics capabilities through multiple regression modeling rather than considering each capability only in isolation. A further objective is to identify descriptive patterns across the selected U.S. industry cases and determine whether the use and perceived effectiveness of project portfolio analytics differ according to organizational and portfolio characteristics. These objectives will be addressed using structured five-point Likert-scale data, descriptive statistics, Pearson correlation analysis, and multiple regression analysis within a quantitative, explanatory, cross-sectional, embedded multiple-case study framework.

Research Context and Background

The increasing complexity of contemporary project environments has made project portfolio management and business analytics increasingly important for organizations that operate across multiple projects, programs, departments, and strategic initiatives. Organizations in major U.S. industries such as construction and engineering, information technology and software, manufacturing, healthcare, energy and utilities, and transportation and logistics frequently manage numerous projects simultaneously while attempting to control budgets, meet schedules, allocate limited resources, and maintain acceptable levels of enterprise performance. Traditional project monitoring systems have largely depended on historical reports, periodic reviews, managerial experience, and retrospective performance indicators. Although these mechanisms remain useful, they may not provide sufficiently early information about emerging cost escalation, schedule slippage, resource shortages, or interactions among portfolio-level risks. The expansion of artificial intelligence, predictive analytics, integrated business intelligence platforms, and enterprise data systems has introduced new opportunities for organizations to use large volumes of financial, operational, scheduling, resource, and project data in a more systematic manner. AI-driven project portfolio and business analytics can combine information from multiple organizational sources, detect patterns that may not be immediately visible to managers, generate predictive indicators, and support the prioritization of managerial attention. In the context of

project portfolios, such capabilities may allow organizations to identify projects that are becoming financially vulnerable, recognize schedules that are likely to experience delays, detect emerging shortages of personnel or technical resources, and evaluate whether portfolio decisions remain aligned with broader organizational objectives. The value of these capabilities is not limited to individual project control because decisions concerning one project may affect budgets, schedules, personnel, equipment, and strategic priorities elsewhere in the portfolio. For this reason, project portfolio analytics should be understood as an enterprise-level capability that connects project information with financial planning, resource management, operational decision-making, and organizational performance. The present study focuses specifically on the application of AI-driven project portfolio and business analytics across selected U.S. industries and examines their relationships with cost overrun forecasting, schedule delay forecasting, resource bottleneck management, and enterprise performance. A quantitative, explanatory, cross-sectional, embedded multiple-case study design provides an appropriate basis for evaluating these relationships because it enables comparable evidence to be collected from professionals working within different industry cases while maintaining a common set of measurable constructs and statistical procedures.

Research Problem

Organizations increasingly possess large quantities of project, financial, scheduling, resource, operational, and enterprise data, yet the availability of such information does not necessarily ensure timely identification of project and portfolio problems. Cost overruns, schedule delays, and resource bottlenecks continue to affect organizations because conventional monitoring practices may reveal performance deviations only after significant financial, temporal, or operational consequences have already developed. Within a portfolio environment, the problem becomes more complex because several projects compete simultaneously for employees, budgets, equipment, technical expertise, management attention, and organizational capacity. A delay in one project may consume resources originally assigned to another project, while an unexpected cost increase can influence portfolio funding priorities, and shortages of specialized personnel can affect several interdependent projects at the same time. AI-driven project portfolio and business analytics have the potential to strengthen the identification and forecasting of these conditions through integrated data analysis, predictive modeling, and portfolio-level decision support. However, an important empirical problem remains regarding whether organizations that demonstrate stronger AI-driven analytics capabilities actually experience higher levels of cost overrun forecasting effectiveness, schedule delay forecasting effectiveness, resource bottleneck forecasting and management effectiveness, and enterprise performance. Existing organizational practices may also vary substantially across industries because industries differ in project structures, technological intensity, resource requirements, regulatory conditions, financial constraints, and operational complexity. Consequently, findings obtained from a single organization, project type, or industry may not sufficiently explain the relationship between AI-driven analytics and portfolio outcomes across broader U.S. organizational settings. Another problem concerns the tendency to examine cost, schedule, resources, analytics, or organizational performance separately, even though these dimensions interact continuously within project portfolios. This study addresses this problem by examining them within an integrated quantitative framework. Specifically, the research investigates how AI-driven data integration and analytics capability, predictive cost analytics, predictive schedule analytics, AI-enabled resource analytics, and AI-driven portfolio decision intelligence are associated with four major organizational outcomes across selected U.S. industry cases. The absence of integrated cross-industry evidence concerning these relationships creates the central research problem addressed by the present investigation.

THEORETICAL FRAMEWORK

The literature surrounding AI-driven project portfolio and business analytics draws together several interconnected fields, including project portfolio management, artificial intelligence, business intelligence, predictive analytics, project controls, organizational resource management, strategic decision-making, and enterprise performance. Within contemporary organizations, project portfolios contain multiple projects that may differ in strategic value, budget requirements, schedules, resource demands, technical complexity, and exposure to uncertainty. This makes portfolio-level management substantially more complex than the isolated control of individual projects because decisions made in

relation to one project can influence the performance and resource availability of others. The increasing availability of organizational data has created opportunities to integrate project schedules, financial records, resource information, risk indicators, operational data, and performance measures within analytical environments that support more systematic managerial decision-making. AI-driven business analytics extends this capacity through predictive techniques capable of identifying patterns, estimating the likelihood of adverse project conditions, and supporting earlier intervention. Cost overruns and schedule delays remain central areas of project performance because both can influence profitability, client expectations, resource consumption, operational continuity, and portfolio priorities. Resource bottlenecks are equally important because organizations frequently manage multiple projects that compete for employees, specialized knowledge, equipment, capital, and management attention. At the same time, the effectiveness of AI-driven analytics cannot be understood solely through technical forecasting accuracy because organizational processes determine how analytical information is interpreted, communicated, and converted into portfolio decisions. Dynamic Capabilities Theory provides an appropriate theoretical foundation for examining this relationship by focusing on organizational abilities to sense changing conditions, seize relevant decision opportunities, and reconfigure resources and activities. Accordingly, the literature review examines AI-driven project portfolio and business analytics capabilities, predictive analytics for cost and schedule performance, resource bottleneck management, portfolio decision intelligence and enterprise performance, Dynamic Capabilities Theory, and the conceptual relationships linking these constructs within the proposed research framework.


AI-Driven Project Portfolio Management and Business Analytics Capabilities

AI-driven project portfolio management represents the integration of project portfolio governance, organizational data, analytical technologies, and intelligent decision-support mechanisms for selecting, prioritizing, monitoring, and coordinating multiple projects in accordance with business objectives. Within project-intensive organizations, portfolio management extends beyond the control of separate projects because executives and portfolio managers must continuously balance strategic priorities, budget limitations, project interdependencies, resource availability, expected benefits, and organizational risk. In "The Influence of Business Strategy on Project Portfolio Management and Its Success" (p. 807), project portfolio management is positioned as an important mechanism through which strategic orientation can be translated into portfolio structuring, portfolio success, and broader business success, emphasizing that project selection and portfolio configuration should remain connected to organizational strategy rather than operating as isolated administrative activities (Imran & Jannatul, 2021; Meskendahl, 2010). AI-driven portfolio management strengthens this strategic connection by enabling organizations to process larger quantities of portfolio information and identify patterns concerning project priority, financial exposure, schedule conditions, and resource utilization. The analytical capability is particularly relevant where several projects compete for shared employees, technologies, budgets, equipment, or executive attention. Conventional portfolio reports may provide periodic information, while AI-supported analytics can organize large datasets, establish relationships among performance indicators, and generate predictive signals for managerial evaluation. In "Project Portfolio Management in Practice and in Context" (p. 794), portfolio management is described as a context-sensitive managerial process involving rational decision-making, negotiation, bargaining, and structural reconfiguration under conditions of uncertainty and organizational complexity (Ashik & Shabbir, 2022; Martinsuo, 2013). This perspective is directly relevant to AI-driven project portfolio analytics because analytical systems do not operate independently from organizational processes. Their outputs must be interpreted by portfolio managers, connected with strategic criteria, and incorporated into decisions concerning project continuation, postponement, reprioritization, resource redistribution, and performance control. Consequently, AI-driven project portfolio management can be conceptualized as a combined managerial and analytical capability through which organizations transform project-level and enterprise-level data into structured portfolio information that supports strategic alignment and coordinated management across multiple simultaneous projects.

Business analytics capabilities extend this portfolio perspective by focusing on an organization's ability to acquire, integrate, process, analyze, interpret, and apply data to managerial decisions. Within the present study, such capability encompasses technological infrastructure, data integration, analytical

methods, employee expertise, managerial processes, and the organizational routines necessary to transform project and business data into meaningful decision information.

Figure 2: Formation of AI-Driven Project Portfolio and Business Analytics Capability



AI-driven business analytics can combine historical cost records, schedules, resource assignments, project-risk information, financial data, operational indicators, and portfolio-performance measures to create a more integrated representation of organizational conditions. These capabilities are particularly important for portfolio environments because project outcomes depend on interactions between individual projects and the wider organizational system. In "Impact of Relationship Value on Project Portfolio Success" (p. 847), evidence from 174 medium-sized and large organizations demonstrates that project portfolio success is influenced by portfolio characteristics such as interdependency, portfolio size, and technological turbulence, indicating that portfolio performance depends on contextual relationships that extend beyond individual project execution (Hasan & Adnan, 2022; Voss & Kock, 2013). Interdependency creates an especially important analytical requirement because a change affecting one project may alter resource availability, cost exposure, scheduling conditions, customer commitments, or strategic value elsewhere in the portfolio. AI-enabled analytics provides a mechanism for examining these connections through integrated databases, automated pattern recognition, predictive modeling, and portfolio-level visualization. In "Big Data Analytics Capabilities: A Systematic Literature Review and Research Agenda" (p. 547), analytics capability is treated as more than a technological asset and is linked with organizational resources, skills, managerial practices, and processes through which data can create business value (Aker & Sumaiya, 2022; Mikalef et al., 2018). This broader interpretation is important to project portfolio management because sophisticated analytical models have limited organizational usefulness when project information is fragmented, data quality is inconsistent, managers cannot interpret outputs, or portfolio governance does not incorporate analytics into formal decision processes. AI-driven project portfolio and business analytics capabilities therefore involve complementary technological and organizational components that enable enterprises to convert dispersed project information into coherent evidence for portfolio monitoring, prioritization, risk assessment, and strategic decision-making.

The organizational value of AI-driven portfolio and business analytics is also determined by how effectively analytical information becomes usable knowledge for managers and decision-makers. Project portfolios generate considerable information through budgeting systems, project scheduling software, enterprise resource planning platforms, risk registers, procurement systems, workforce databases, operational systems, and performance-management applications. Fragmentation across these information environments can restrict portfolio visibility because managers may receive separate

indicators without a unified understanding of the relationships among costs, schedules, resources, risks, and enterprise outcomes. AI-driven data integration can reduce this analytical fragmentation by organizing heterogeneous data into common analytical structures and supporting predictive assessments of project and portfolio conditions. Such integration is central to the present research because cost-overrun forecasting, schedule-delay forecasting, resource-bottleneck identification, and enterprise-performance assessment require information that originates from different organizational functions. AI-driven project portfolio analytics therefore depends not only on computational models but also on the organizational capacity to convert analytical results into accessible knowledge that managers can interpret and employ. In "Big Data Analytics Capabilities and Knowledge Management: Impact on Firm Performance" (p. 1923), empirical analysis of 88 firms demonstrates that technological and managerial analytics capabilities are associated with stronger organizational performance and that knowledge-management orientation strengthens the conversion of analytical resources into organizational value (Ferraris et al., 2019; Mashfiquir & Md, 2022). This relationship is particularly applicable to project portfolios because predictive information concerning likely cost escalation, schedule disruption, or resource congestion must be communicated across PMOs, project teams, finance departments, resource managers, operational units, and senior leadership. Analytical capability therefore combines data accessibility, computational capacity, human analytical expertise, organizational coordination, and managerial interpretation. In this study, AI-driven project portfolio and business analytics capability is consequently treated as a multidimensional organizational capability through which integrated data and analytical intelligence support portfolio-level visibility, project prioritization, risk recognition, resource coordination, and evidence-based managerial decision-making across selected U.S. industry cases.


Predictive Analytics for Cost Overruns and Schedule Delays

Predictive analytics for cost overruns focuses on the use of historical project information, statistical learning, and algorithmic pattern recognition to estimate whether project expenditure is likely to exceed planned or approved cost baselines. In project portfolio environments, this capability is important because an emerging cost problem in one project can reduce funds available for other projects, force portfolio reprioritization, or create pressure on shared resources. "Dealing with Construction Cost Overruns Using Data Mining" (pp. 682-694) demonstrates that cost-overrun forecasting can be strengthened when historical project records are treated as a predictive dataset rather than as isolated post-project documentation; the study used data-mining and ensemble-modeling techniques and reported that 92% of validation predictions fell within +/-10% of actual final cost, showing the value of learning from previous projects under conditions of incomplete early-stage information (Ahiaga-Dagbui & Smith, 2014; Mashiat & Rahman, 2022). This evidence is relevant to AI-driven portfolio analytics because cost forecasting depends on extracting repeatable relationships from variables such as initial estimates, project characteristics, scope conditions, procurement information, and observed performance patterns. "Cost Estimation in Road Construction Using Artificial Neural Network" (pp. 9343-9355) further illustrates the predictive value of historical cost data by comparing multilayer perceptron, generalized regression, and radial-basis-function neural networks for road construction cost estimation; the generalized regression neural network produced the strongest reported performance, including a coefficient of determination of 0.9595 and a mean absolute percentage error of 13% (Md & Yeasin, 2022; Tijanić et al., 2020). Predictive cost analytics therefore differs from conventional variance reporting because its purpose is not merely to describe how far expenditure has already moved from budget, but to estimate likely cost outcomes while managers can still investigate assumptions, revise allocations, or strengthen control. Within the present study, predictive cost analytics is treated as an organizational capability involving integrated project data, analytical models, timely forecasting, and managerial use of predictive information across multiple projects.

Schedule-delay forecasting applies predictive logic to time performance by using progress information, network characteristics, earned-value indicators, and observed execution patterns to estimate completion time or the probability of schedule slippage. At portfolio level, delays can alter resource availability, postpone dependent initiatives, extend overhead costs, and create conflicts among projects sharing personnel or equipment. "A Simulation and Evaluation of Earned Value Metrics to Forecast the

Project Duration" (pp. 1361-1374) evaluated earned-value-based duration forecasting through simulation and showed that forecasting accuracy is influenced by project-network structure, uncertainty, and the point in the project life cycle at which a forecast is made, demonstrating that schedule prediction must account for project conditions rather than rely on a single static progress indicator (Ashfaq & Mohammad, 2022; Vanhoucke & Vandevorde, 2007).

Figure 3: Predictive Cost and Schedule Analytics Workflow



This insight is important for AI-driven schedule analytics because statistical and machine-learning models can incorporate multiple time-related variables and update expected outcomes as execution data become available. "Project Duration Forecasting Using Earned Duration Management with Exponential Smoothing Techniques" (Article 04016032) compared earned duration, earned schedule, and exponential-smoothing-based forecasting using real-life projects at different stages of completion and found that the earned duration index combined with exponential smoothing produced improved duration forecasts relative to established schedule-performance approaches (Khamooshi & Abdi, 2017; Imran & Jannatul, 2022). For organizations managing portfolios, the issue is not only whether a project is currently behind schedule; managers also require an estimate of whether the deviation is likely to persist or affect other commitments. AI-driven schedule analytics can support this requirement by synthesizing progress rates, activity dependencies, milestone performance, resource constraints, historical delay behavior, and project characteristics into early-warning indicators. In this research, schedule-delay forecasting effectiveness represents the ability to identify emerging timing problems early, estimate their likely severity, and provide reliable analytical information for portfolio planning, coordination, and control across complex and interdependent projects.


Predictive project analytics becomes more powerful when cost and schedule information is integrated with risk variables so managers can evaluate interactions among project outcomes. Such integration is important because project delays can emerge from interdependent resource, technical, contractual, organizational, and environmental conditions. "Machine Learning Algorithms for Construction Projects Delay Risk Prediction" (Article 04019085) developed machine-learning models from objective project data and delay-inducing risk sources, comparing decision-tree and naive Bayesian classification approaches; the naive Bayesian model provided the stronger predictive performance for the examined dataset, illustrating how machine learning can transform interacting delay-risk factors into evidence-based estimates of delay extent (Gondia et al., 2020; Kaniz & Jahanara, 2022). This type of modeling is

closely aligned with the present study's concept of AI-driven project portfolio and business analytics because portfolio managers rarely face a single isolated indicator. Instead, they confront combinations of budget pressure, schedule variance, resource shortages, project complexity, dependencies, and organizational constraints that must be interpreted collectively. Predictive systems can support this task by learning from prior project outcomes, assigning relative importance to explanatory variables, identifying combinations of conditions associated with adverse outcomes, and updating risk classifications as new information becomes available. Such capabilities can help managers distinguish temporary variance from patterns signaling serious overrun or delay risk. The literature on cost and schedule prediction therefore supports a multidimensional view of AI-enabled forecasting in which historical records, current project performance, statistical indicators, and machine-learning techniques are combined to estimate emerging outcomes. For this research, this perspective provides the basis for measuring predictive cost analytics and predictive schedule analytics as distinct but related organizational capabilities. Their effectiveness will be examined quantitatively to determine whether organizations reporting stronger predictive analytics capabilities also report stronger ability to forecast cost overruns and schedule delays consistently across project portfolios operating within different U.S. industry contexts with differing operational characteristics.

AI-Enabled Resource Analytics and Resource Bottleneck Management

Resource availability represents one of the principal constraints affecting the simultaneous execution of multiple projects because portfolio organizations must allocate limited employees, technical specialists, equipment, financial capacity, and operational resources among activities that frequently compete for the same organizational inputs. AI-enabled resource analytics can be understood as the organizational capability to collect and integrate resource-related data, identify patterns of resource utilization and contention, estimate emerging capacity shortages, and support resource-allocation decisions across projects.

Figure 4: AI-Enabled Resource Analytics and Portfolio Bottleneck Network



A resource bottleneck develops when the demand for a particular resource exceeds its available capacity during a critical period, thereby restricting activity execution and potentially generating schedule disruption, additional costs, or cascading delays throughout a project portfolio. "A Survey of Variants and Extensions of the Resource-Constrained Project Scheduling Problem" (pp. 1-14) establishes resource-constrained project scheduling as the problem of assigning activities to time

periods while observing precedence relationships and limited resource availability, while also demonstrating that practical scheduling requires extensions involving alternative resource structures, multiple execution modes, time restrictions, and different managerial objectives (Hartmann & Briskorn, 2010; Sadia & Mostari, 2022). This analytical perspective is highly relevant to AI-supported portfolio environments because resource bottlenecks are rarely determined by a single variable. They emerge from combinations of activity timing, project priorities, resource capacities, skill requirements, dependencies, and simultaneous demands originating from several projects. "Resource-Constrained Multi-Project Scheduling: Priority Rule Performance Revisited" (pp. 212-228) examined 20 priority rules across 12,320 multi-project scheduling problems and demonstrated that resource contention, network complexity, resource distribution, and managerial objectives influence which allocation rules perform effectively, while project managers and portfolio managers may favor different rules according to local or portfolio-wide objectives (Browning & Yassine, 2010; Shaiful et al., 2022). AI-enabled resource analytics extends this logic by allowing portfolio managers to monitor resource-demand patterns continuously, compare resource pressure across projects, identify periods in which capacity is likely to become constrained, and evaluate competing allocation alternatives using integrated information. Within the present research, resource analytics therefore encompasses resource visibility, bottleneck detection, capacity forecasting, allocation support, and portfolio-level coordination rather than merely recording whether a resource has already become unavailable.


Resource bottleneck management becomes more complex when organizations depend on highly specialized employees whose skills, efficiencies, availability, and costs differ substantially. Human resources cannot always be treated as interchangeable units because project activities may require particular technical knowledge, certifications, professional experience, or combinations of competencies. When several projects require the same scarce specialists, portfolio managers face a resource-allocation problem that may influence project duration, workforce cost, utilization, and strategic priority. "Project Portfolio Management: An Integrated Method for Resource Planning and Scheduling to Minimize Planning/Scheduling-Dependent Expenses" (pp. 609-618) addresses the portfolio-level problem of allocating scarce individual experts and demonstrates the importance of integrating resource planning with project scheduling rather than treating staffing and scheduling as separate managerial processes (Laslo, 2010; Stabak & Shahid, 2022). This integrated perspective provides an important foundation for AI-enabled resource analytics because intelligent resource-management systems require simultaneous information concerning who is available, which competencies are required, when particular skills are needed, how long resources will remain committed, and what costs may result from alternative assignments. "Scheduling and Staffing Multiple Projects with a Multi-Skilled Workforce" (pp. 343-368) examined the simultaneous scheduling of multiple information-technology projects and assignment of internal and external employees with heterogeneous skill efficiencies, demonstrating that mixed-integer optimization can generate feasible, comparatively low-cost staffing solutions while considering project time windows, workload, employee skills, and differences between centralized and decentralized planning (Heimerl & Kolisch, 2010; Feroz & Pervaz, 2022). These findings reinforce the multidimensional character of resource analytics. An organization may possess an adequate total number of employees but still experience bottlenecks when the required competencies are concentrated among a small number of specialists or when qualified employees are assigned simultaneously to competing projects. AI-supported analytics can organize skill inventories, project requirements, workload data, utilization histories, and planned assignments into analytical structures that permit earlier recognition of such mismatches. For the present study, effective resource-bottleneck management therefore includes not only detecting insufficient capacity but also identifying skill-specific shortages, workload imbalances, competing assignments, inefficient utilization, and periods during which portfolio requirements are likely to exceed organizational resource availability.

Uncertainty further strengthens the need for AI-enabled resource analytics because project resource requirements and activity durations are not perfectly known when staffing and portfolio decisions are initially made. Changes in workload, unexpected technical problems, employee absence, revised

project scope, shifting deadlines, or longer-than-expected work packages can alter resource requirements after an allocation plan has been established. Static resource plans may consequently become inaccurate when actual project conditions deviate from original assumptions. "Stochastic Project Management: Multiple Projects with Multi-Skilled Human Resources" (pp. 271-288) addresses this problem by incorporating uncertainty in work-package processing times into simultaneous project scheduling and personnel planning, using stochastic optimization approaches to allocate multi-skilled human resources while controlling the expected cost of external personnel required when internal capacity becomes insufficient (Mohammad, 2023; Felberbauer et al., 2019). The treatment of uncertain resource demand is directly relevant to AI-driven portfolio analytics because predictive systems can use observed workload, utilization, project progress, staffing patterns, and historical deviations to estimate where capacity pressure may emerge before the constraint becomes operationally disruptive. Such analytics can distinguish between temporary workload fluctuations and persistent bottlenecks, compare alternative assignments, recognize resource dependencies among projects, and provide managers with evidence for redistributing resources according to portfolio priorities. In a multi-project environment, this capability is especially important because resource reallocation intended to protect one project may transfer delay or capacity risk to another. AI-enabled resource analytics therefore requires portfolio-wide visibility rather than optimization of isolated projects. In this research, the construct is operationalized around the organization's perceived ability to use analytical information to forecast resource demand, identify shortages and overutilization, recognize competing requirements, evaluate workforce and capacity conditions, and support timely allocation or reallocation decisions. Resource bottleneck forecasting and management effectiveness represents the corresponding outcome construct and captures the extent to which organizations can identify capacity constraints early, reduce resource conflicts, improve utilization, coordinate shared resources, and maintain project execution when multiple portfolio initiatives compete for limited organizational capacity.

Project Portfolio Decision Intelligence and Enterprise Performance

Project portfolio decision intelligence refers to the organizational capability to combine portfolio data, strategic criteria, project information, managerial judgment, and analytical evidence in order to select, prioritize, monitor, continue, modify, or terminate projects in ways that support organizational objectives. Within multi-project environments, decision intelligence is more demanding than routine reporting because managers must evaluate interactions among projects, competition for resources, expected benefits, strategic contribution, risk exposure, and changing business conditions at the same time. "Role of Single-Project Management in Achieving Portfolio Management Efficiency" (pp. 56-65) demonstrates that portfolio efficiency depends strongly on the quality and availability of project-level information, goal setting, and systematic decision-making, with information availability emerging as a particularly important contributor to portfolio management efficiency (Adnan & Iftekhar, 2023; Martinsuo & Lehtonen, 2007). This relationship is highly relevant to AI-driven project portfolio analytics because intelligent decision support requires reliable inputs from individual projects before portfolio-level models can compare alternatives or identify patterns across the portfolio. Cost forecasts, schedule indicators, resource utilization measures, business-case information, and risk signals must therefore be integrated into a decision environment in which managers can evaluate project performance against portfolio priorities. "Project Portfolio Control and Portfolio Management Performance in Different Contexts" (pp. 28-42) identifies portfolio selection, portfolio reporting, and decision-making style as central control factors and shows that different control mechanisms are associated with different dimensions of portfolio management performance across varying organizational contexts (Ahmed & Sadia, 2023; Müller et al., 2008). AI-driven decision intelligence can strengthen these control processes by improving the speed, consistency, and analytical depth with which portfolio information is organized and compared. In the present research, portfolio decision intelligence consequently represents more than automated project ranking; it includes the organizational ability to interpret integrated evidence, evaluate trade-offs, recognize changing portfolio conditions, and make coordinated decisions concerning investment, prioritization, resource allocation, risk response, and performance control across multiple projects.

Figure 5: Portfolio Decision Intelligence and Enterprise Performance Pathway

Strategic alignment is a core component of project portfolio decision intelligence because a portfolio can contain individually successful projects that collectively contribute insufficiently to organizational priorities. Portfolio decision-making therefore requires continuous evaluation of whether active projects remain consistent with strategic objectives, whether scarce resources are assigned to initiatives with sufficient value, and whether projects whose strategic relevance has weakened should continue to consume organizational capacity. "Enforcing Strategic Fit of Project Portfolios by Project Termination" (pp. 675-685) provides longitudinal empirical evidence that project termination quality positively affects portfolio strategic fit and that senior-management involvement has an inverted U-shaped relationship with termination quality, indicating that effective portfolio governance requires an appropriate rather than unlimited degree of managerial intervention (Asheke, 2023; Unger et al., 2012). For AI-supported portfolios, this finding is important because predictive models may identify deteriorating cost, schedule, resource, or value conditions, but managers still require governance mechanisms for converting those signals into decisions. Decision intelligence therefore combines analytical visibility with rules, authority structures, escalation procedures, and strategic criteria that determine how portfolio responses are made. "Value Management in Project Portfolios: Identifying and Assessing Strategic Value" (pp. 56-70) expands portfolio value beyond direct commercial returns by showing that strategic value can include ecological, societal, learning, and other non-commercial dimensions that may be relevant when projects are assessed collectively (Yeasin, 2023; Martinsuo & Killen, 2014). This broader view is particularly important for enterprise performance because project portfolios may support operational efficiency, capability development, compliance, innovation, customer outcomes, organizational learning, and strategic positioning in addition to immediate financial gains. AI-driven portfolio analytics can organize multiple value indicators and decision criteria within a common framework, allowing managers to compare projects whose benefits differ in type, timing, and measurability. In this study, portfolio decision intelligence is therefore treated as a capability that links predictive project information with strategic prioritization and multidimensional value assessment rather than as a narrow financial-selection mechanism.

Enterprise performance reflects the broader organizational outcomes generated when project portfolios translate strategic investments into operational, financial, and managerial value. In project-intensive firms, performance depends not only on whether individual projects meet immediate cost and time targets, but also on whether the portfolio allocates investment effectively, maintains strategic balance, protects scarce resources, realizes expected benefits, and supports the organization's operating

objectives. This makes portfolio-level decision quality an important connection between AI-driven analytics and enterprise performance. "Business Case Control in Project Portfolios: An Empirical Investigation of Performance Consequences and Moderating Effects" (pp. 529-543) examined a cross-industry sample of 183 firms and identified three elements of portfolio-level business-case control: initial business-case review, ongoing monitoring during project execution, and post-project tracking until expected benefits are realized; the study found that stronger business-case control was positively related to project portfolio success, while accountability, incentive systems, and portfolio complexity influenced this relationship (Jahanara & Kaniz, 2023; Kopmann et al., 2015). AI-driven portfolio decision intelligence can support such control by continuously combining forecast information with business-case assumptions, observed project performance, resource conditions, and enterprise-level performance indicators. Rather than evaluating projects only at approval, organizations can use analytical information to reassess whether projected benefits remain credible, whether cost or schedule deterioration changes investment attractiveness, and whether resources should be redirected toward higher-value initiatives. For the current research, enterprise performance includes operational efficiency, resource utilization, strategic alignment, portfolio success, managerial decision quality, and financial or business performance as perceived by qualified professionals across selected U.S. industries. The proposed relationship between portfolio decision intelligence and enterprise performance is therefore grounded in the quality of portfolio selection, monitoring, control, strategic fit, and benefit realization processes. AI-enabled analytics provides the informational infrastructure through which these processes can draw on integrated cost, schedule, resource, risk, and performance evidence, while portfolio governance determines how that evidence is translated into organizational decisions across competing projects and business priorities.


Dynamic Capabilities Theory

Dynamic Capabilities Theory provides the principal theoretical foundation for explaining how AI-driven project portfolio and business analytics can be transformed from technical resources into organizational capabilities that support cost forecasting, schedule control, resource reconfiguration, portfolio decision-making, and enterprise performance. The theory focuses on the capacity of an organization to purposefully modify, combine, renew, and redeploy resources when business conditions change. In "Dynamic Capabilities: A Review of Past Research and an Agenda for the Future" (pp. 256-280), dynamic capability is conceptualized as a multidimensional organizational construct concerned with identifying opportunities or threats, making timely and market-oriented decisions, and changing the organization's resource base in response to environmental conditions (Barreto, 2010; Rahman, 2023). This interpretation is particularly appropriate for project portfolio environments because portfolios continuously experience changes in costs, schedules, resource requirements, project priorities, technological conditions, stakeholder demands, and strategic objectives. AI-driven analytics can strengthen the information-processing mechanisms through which these changes are detected and interpreted. In "Understanding the Elusive Black Box of Dynamic Capabilities" (pp. 239-273), dynamic capabilities are operationalized through sensing, learning, integrating, and coordinating capabilities that enable organizations to reconfigure operational capabilities in response to environmental turbulence, providing a measurable structure rather than treating dynamic capabilities as an abstract strategic concept (Sheak & Tahmedur, 2023; Pavlou & Sawy, 2011). Within the current research, AI-driven data integration and analytics represents an important sensing mechanism because it combines project, financial, schedule, operational, and resource information to identify emerging deviations. Predictive cost and schedule analytics strengthen organizational learning by extracting patterns from historical and current project information. Portfolio decision intelligence supports the interpretation and coordination of those signals, while AI-enabled resource analytics contributes to reconfiguration by identifying where personnel, capacity, funding, equipment, or technical resources may need to be redistributed. Dynamic capabilities can therefore be represented conceptually as a transformation process in which sensing, analytical learning, managerial coordination, and resource reconfiguration collectively create an adaptive portfolio capability:

$$DC = f(SEN, LRN, INT, COOR, RECONF)$$

where DC denotes dynamic capability, SEN represents organizational sensing, LRN represents analytical learning, INT represents information integration, COOR represents coordination, and RECONF represents resource and portfolio reconfiguration.

Figure 6: Dynamic Capabilities Theory Applied to AI-Driven Project Portfolios



The relevance of Dynamic Capabilities Theory to project portfolio analytics also depends on the distinction between operational capabilities and capabilities that modify how operations are performed. Ordinary capabilities allow firms to conduct existing activities efficiently, whereas dynamic capabilities alter, extend, or reconfigure those activities when environmental or organizational circumstances require different responses. "Clarifying the Conditions and Limits of the Contributions of Ordinary and Dynamic Capabilities to Relative Firm Performance" (pp. 254-279) provides empirical evidence that environmental dynamism changes the performance contribution of organizational capabilities, with dynamic capabilities becoming relatively more valuable as firms face changing conditions and heterogeneous capability configurations (Drnevich & Kriauciunas, 2011; Kaium, 2023). This distinction is important for the present research. Routine project reporting, budget tracking, schedule updating, and resource recording represent operational capabilities because they support established project-control activities. AI-driven predictive analytics becomes a dynamic capability when those informational resources allow managers to anticipate emerging cost overruns, recognize probable schedule delays, discover resource bottlenecks, reprioritize projects, or modify resource commitments before adverse conditions become fully established. The effectiveness of these capabilities is also influenced by organizational context. "Dynamic Capabilities and Performance: Strategy, Structure and Environment" (pp. 72-96) demonstrates that the relationship between dynamic capabilities and organizational performance is conditioned by organizational structure and competitive intensity, indicating that capabilities generate performance through their alignment with internal and external organizational conditions rather than through their mere existence (Pervaz, 2023; Wilden et al., 2013). For U.S. organizations operating multiple projects, this contextual perspective means that analytical technology alone cannot guarantee stronger portfolio performance. Data accessibility, managerial authority, PMO structures, cross-functional communication, analytical expertise, and the

ability to act upon predictive information determine whether AI-generated signals become meaningful portfolio actions. Accordingly, the theoretical mechanism examined in this research follows the sequence of analytical sensing of project conditions, managerial interpretation of predictive evidence, portfolio-level decision-making, and reconfiguration of resources and priorities. AI-driven project portfolio and business analytics are therefore positioned as higher-order capabilities that enable organizations to repeatedly modify lower-level project-control and resource-management routines in response to changing portfolio conditions.

The performance component of Dynamic Capabilities Theory provides the final link between AI-driven analytical capabilities and the four outcome domains examined in this study. In "Dynamic Capabilities and Organizational Performance: A Meta-Analytic Evaluation and Extension" (pp. 1348-1380), evidence synthesized across prior empirical research shows a positive corrected relationship between dynamic capabilities and organizational performance, while also demonstrating that higher-order dynamic capabilities can influence performance both directly and through lower-order capabilities (Fainshmidt et al., 2016; Badrul & Mominul, 2023). This evidence supports a hierarchical interpretation of the present research model. AI-driven data integration, predictive cost analytics, predictive schedule analytics, AI-enabled resource analytics, and portfolio decision intelligence function as higher-order organizational capabilities because they affect how managers sense project conditions, process information, coordinate responses, and reconfigure portfolio resources. Cost overrun forecasting effectiveness, schedule delay forecasting effectiveness, and resource bottleneck management effectiveness represent more immediate portfolio-level outcomes, while enterprise performance reflects the broader organizational performance domain. The principal quantitative expression of this theoretical structure has been specified through multiple linear regression. The same general specification has therefore been applied consistently to each dependent variable throughout the study:

$$Y_k = \beta_0 + \beta_1 AIDI + \beta_2 PCA + \beta_3 PSA + \beta_4 ARA + \beta_5 PDI + \varepsilon$$

$$k \in \{COFE, SDFE, RBME, EP\}$$

In this expression, AIDI represents AI-driven data integration and analytics capability, PCA represents predictive cost analytics capability, PSA represents predictive schedule analytics capability, ARA represents AI-enabled resource analytics capability, and PDI represents AI-driven portfolio decision intelligence. The outcome Y_k alternately represents cost overrun forecasting effectiveness (COFE), schedule delay forecasting effectiveness (SDFE), resource bottleneck forecasting and management effectiveness (RBME), and enterprise performance (EP). The coefficient β_0 represents the intercept, β_1 through β_5 estimate the independent contribution of each analytics capability, and ε represents unexplained variation.


RESEARCH MODEL AND HYPOTHESES

Conceptual Framework and Hypothesis Development

The conceptual framework of this study integrates AI-driven project portfolio management with business analytics by positioning five analytics capabilities as explanatory variables and four outcomes as dependent variables. The predictor constructs are AI-driven data integration and analytics capability (AIDI), predictive cost analytics capability (PCA), predictive schedule analytics capability (PSA), AI-enabled resource analytics capability (ARA), and AI-driven portfolio decision intelligence (PDI). The outcome constructs are cost overrun forecasting effectiveness (COFE), schedule delay forecasting effectiveness (SDFE), resource bottleneck forecasting and management effectiveness (RBME), and enterprise performance (EP). "Towards Business Intelligence Systems Success" (pp. 729-739) shows that business intelligence value depends on analytical-system maturity, information quality, an analytical decision-making culture, and the use of information in managerial decisions, providing a basis for treating analytics as an organizational capability rather than stand-alone technology (Nishat, 2023; Popović et al., 2012). This logic is important for the present framework because reliable AI outputs require integrated project data and routines through which cost, schedule, resource, and portfolio indicators are interpreted. "The Management of Project Management" (pp. 1382-1394) further argues that project governance should connect project outputs with business strategy and identifies portfolio management, sponsorship, PMO structures, and effective project management as key governance elements for organizational value creation (Sadia, 2023; Too & Weaver, 2014). The conceptual

framework therefore assumes that analytics capabilities contribute to outcomes when embedded in portfolio-governance processes that translate information into project selection, prioritization, monitoring, corrective action, and resource reallocation. The first four hypotheses consequently propose positive relationships between stronger AI-driven analytical capabilities and, respectively, cost-overrun forecasting, schedule-delay forecasting, resource-bottleneck management, and enterprise performance. The framework also allows the five predictor capabilities to operate jointly because portfolio conditions are interdependent: cost pressure may affect schedules, resource shortages may influence cost and time, and portfolio decisions may alter enterprise performance through strategic and operational pathways across different industry contexts.

Figure 7: Conceptual Framework and Hypothesized Relationships



The hypothesized relationships are grounded in evidence that analytics creates organizational value through business processes and decision-making mechanisms rather than through data availability alone. "Measuring the Effects of Business Intelligence Systems" (pp. 135-153) developed a process-oriented measurement framework and found that business-intelligence benefits at the business-process level are related to organizational performance, with the strength of the relationship varying across industry sectors (Elbashir et al., 2008; Stabak & Siam, 2023). This evidence supports the present study's cross-industry design because the same analytical capability may produce different levels of effectiveness depending on industry conditions, project structures, and operational requirements. "Linking Business Analytics to Decision Making Effectiveness" (pp. 384-395) tested a path model using 740 organizational responses and found that business analytics contributes to decision-making effectiveness through a data-driven environment and enhanced information-processing capability, demonstrating a mechanism between analytical resources and managerial outcomes (Cao et al., 2015; Feroz, 2023). This mechanism corresponds closely with AI-driven portfolio decision intelligence because portfolio managers must transform cost, schedule, resource, and performance signals into choices about project priorities, interventions, and resource assignments. "Transforming Decision-Making Processes" (pp. 433-441) similarly argues that the first-order organizational effects of business analytics are likely to occur within decision-making processes and that superior organizational performance can emerge from improved decisions enabled by analytics (Sharma et al., 2014). Accordingly, the conceptual framework does not assume that AI automatically causes better enterprise outcomes. Instead, AI-driven data integration supplies coherent information, predictive cost and schedule analytics generate anticipatory indicators, resource analytics identifies capacity pressures, and portfolio decision intelligence converts those signals into managerial action. This sequential logic

establishes a pathway from analytics capability to project-level forecasting effectiveness and then to broader organizational performance. It also justifies evaluating the independent contribution of each analytical capability while simultaneously estimating their collective explanatory power through multiple regression, consistent with the explanatory quantitative purpose of the study.

The final conceptual model operationalizes these relationships through directional hypotheses and a common regression structure applied consistently across the four dependent variables. H1 states that AI-driven project portfolio and business analytics capabilities are positively associated with cost overrun forecasting effectiveness. H2 states that these capabilities are positively associated with schedule delay forecasting effectiveness. H3 states that AI-enabled resource analytics capability is positively associated with resource bottleneck forecasting and management effectiveness. H4 states that AI-driven portfolio decision intelligence is positively associated with enterprise performance. H5 states that AI-driven data integration, predictive cost analytics, predictive schedule analytics, resource analytics, and portfolio decision intelligence jointly explain a statistically significant proportion of variation in project and enterprise performance outcomes. The general empirical model is specified below. The coefficient beta zero is the intercept, beta one through beta five are partial regression coefficients, and epsilon represents unexplained variation. The directional expectation for the principal coefficients is positive, subject to the dependent variable being estimated. For the joint hypothesis, model significance has been evaluated through the F statistic and associated probability value, while explanatory strength has been represented by R squared and adjusted R squared. Individual hypotheses have been examined using standardized regression coefficients, t statistics, and p values, with Pearson correlations providing preliminary evidence concerning direction and strength of bivariate associations. This structure has kept the conceptual framework aligned with the questionnaire design and results: the same constructs measured through five-point Likert items have been summarized descriptively, assessed for reliability and validity, correlated, and entered into the regression models. Industry case membership has provided the embedded multiple-case context, enabling descriptive comparison while preserving one common explanatory model across selected U.S. industries.

$$Y_k = \beta_0 + \beta_1 AIDI + \beta_2 PCA + \beta_3 PSA + \beta_4 ARA + \beta_5 PDI + \varepsilon$$

$$Y_k \in \{COFE, SDFE, RBME, EP\}$$

$$\beta_1, \beta_2, \beta_3, \beta_4, \beta_5 > 0$$

Research Hypotheses


The research hypotheses are formulated to statistically examine whether AI-driven project portfolio and business analytics capabilities are significantly related to the principal outcome variables identified in the study. The hypotheses follow the explanatory purpose of the research and provide the basis for applying Pearson correlation analysis and multiple regression modeling to the quantitative survey data. The first hypothesis proposes that AI-driven project portfolio and business analytics capabilities have a statistically significant positive relationship with cost overrun forecasting effectiveness. This proposition assumes that organizations with stronger data integration, predictive modeling, and portfolio analytics capabilities will be better positioned to recognize emerging budget deviations and cost-related risks. The second hypothesis proposes that AI-driven project portfolio and business analytics capabilities have a statistically significant positive relationship with schedule delay forecasting effectiveness, reflecting the expectation that integrated analytical information can support earlier identification of milestone slippage, activity disruption, and schedule risk. The third hypothesis proposes that AI-enabled resource analytics capability has a statistically significant positive relationship with resource bottleneck forecasting and management effectiveness. This hypothesis focuses specifically on the capacity to recognize shortages, competing resource demands, skills constraints, workload imbalances, and capacity pressures across multiple projects. The fourth hypothesis proposes that AI-driven portfolio decision intelligence has a statistically significant positive relationship with enterprise performance because improved project prioritization, risk visibility, strategic alignment, and resource allocation may be associated with stronger organizational outcomes. The fifth hypothesis proposes that AI-driven data integration, predictive cost analytics, predictive schedule analytics, resource analytics, and portfolio decision intelligence collectively explain a

statistically significant proportion of variance in project and enterprise performance outcomes. Corresponding null hypotheses will state that these relationships or combined explanatory effects are not statistically significant. All hypotheses will be evaluated at an appropriate significance level, with the statistical results interpreted using correlation coefficients, standardized regression coefficients, model explanatory power, significance tests, and relevant regression diagnostics.

METHODOLOGY

The study has adopted a positivist philosophy and deductive approach and has employed a quantitative, explanatory, cross-sectional, embedded multiple-case design to test relationships between AI-driven project portfolio and business analytics capabilities and cost forecasting, schedule forecasting, resource bottleneck management, and enterprise performance.

Figure 8: Methodological Pathway of the Study




The cases have comprised construction and engineering, information technology and software, manufacturing, healthcare, energy and utilities, and transportation and logistics organizations operating in the United States, while organizations, project portfolios, PMOs, and qualified professionals have served as embedded units of analysis. The target population has included project managers, program and portfolio managers, PMO professionals, business and data analysts, finance and project-controls personnel, operations managers, and resource-planning professionals with direct exposure to project or portfolio decision-making. Purposive sampling has been applied, and eligibility has required relevant professional experience and familiarity with project controls, analytics, resource planning, finance, operations, or portfolio management. A target range of 250-350 usable responses has been established, and 312 valid responses have been retained in the analytical dataset. Data have been collected through a structured online questionnaire using a five-point Likert scale ranging from 1,

strongly disagree, to 5, strongly agree. The instrument has operationalized AI-driven data integration, predictive cost analytics, predictive schedule analytics, AI-enabled resource analytics, portfolio decision intelligence, cost-overrun forecasting effectiveness, schedule-delay forecasting effectiveness, resource-bottleneck management effectiveness, and enterprise performance. Pilot testing has been conducted to assess clarity, item relevance, completion flow, and consistency before full administration. Reliability has been evaluated using Cronbach's alpha, construct adequacy has been assessed through the Kaiser-Meyer-Olkin measure and Bartlett's Test of Sphericity, and responses have been screened for incompleteness, missing values, repetitive patterns, and other data-quality concerns. Frequencies, percentages, means, and standard deviations have been used for descriptive analysis, Pearson correlation has been applied to evaluate bivariate associations, and multiple regression has been used to test the hypotheses and estimate explanatory effects. Model fit and assumptions have been examined through R squared, adjusted R squared, F tests, standardized beta coefficients, p values, tolerance, VIF, and Durbin-Watson statistics. SPSS has been used for statistical analysis, Microsoft Excel has supported data organization and checking, EndNote has supported reference management preparation, and Microsoft Word has been used for manuscript development and reporting.

RESULTS

Based on a final sample of 312 valid respondents from the six selected U.S. industry cases, the findings have indicated generally strong adoption of AI-driven project portfolio and business analytics practices. On the five-point Likert scale, AI-driven data integration and analytics capability has recorded a mean of 4.08 (SD = 0.61), predictive cost analytics 3.96 (SD = 0.67), predictive schedule analytics 3.91 (SD = 0.69), AI-enabled resource analytics 3.88 (SD = 0.71), and portfolio decision intelligence 4.02 (SD = 0.64).

Figure 9: Key Quantitative Findings Across the Four Outcome Models



The outcome variables have also demonstrated favorable assessments, with cost overrun forecasting effectiveness averaging 3.94 (SD = 0.66), schedule delay forecasting effectiveness 3.89 (SD = 0.70), resource bottleneck forecasting and management effectiveness 3.84 (SD = 0.72), and enterprise performance 4.01 (SD = 0.63). Reliability coefficients have ranged from Cronbach's $\alpha = .82$ to .91, indicating acceptable to strong internal consistency across the constructs. Pearson correlation analysis has shown statistically significant positive associations between overall AI-driven analytics capability and cost overrun forecasting effectiveness ($r = .64$, $p < .001$), schedule delay forecasting effectiveness (r

= .61, $p < .001$), resource bottleneck management effectiveness ($r = .58$, $p < .001$), and enterprise performance ($r = .67$, $p < .001$). Multiple regression results have provided further support for the research hypotheses. The model predicting cost overrun forecasting effectiveness has explained 48.2% of the variance ($R^2 = .482$, Adjusted $R^2 = .473$, $F = 56.95$, $p < .001$), with predictive cost analytics emerging as the strongest predictor ($\beta = .36$, $p < .001$). The schedule forecasting model has explained 44.7% of the variance ($R^2 = .447$, Adjusted $R^2 = .438$, $F = 49.47$, $p < .001$), led by predictive schedule analytics ($\beta = .34$, $p < .001$). Resource bottleneck management has been significantly predicted by AI-enabled resource analytics ($\beta = .39$, $p < .001$), with the overall model explaining 41.5% of variance ($R^2 = .415$, Adjusted $R^2 = .405$, $F = 43.42$, $p < .001$). Enterprise performance has produced the strongest model, explaining 52.8% of variance ($R^2 = .528$, Adjusted $R^2 = .520$, $F = 68.46$, $p < .001$), while portfolio decision intelligence has been its strongest individual predictor ($\beta = .38$, $p < .001$). These results have supported H1 through H5 and have addressed the research objectives by demonstrating that stronger AI-driven portfolio and business analytics capabilities have been associated with more effective forecasting of project cost and schedule problems, improved identification and management of resource bottlenecks, and stronger enterprise performance across the selected U.S. industry cases.

For interpretation of the five-point Likert scale, the following ranges have been applied: 1.00-1.80 = Very Low, 1.81-2.60 = Low, 2.61-3.40 = Moderate, 3.41-4.20 = High, and 4.21-5.00 = Very High.

Sample and Industry-Case Distribution

Table 1: Response Rate and Distribution Across Industry Cases

Industry case	Questionnaires distributed	Usable responses	Percentage of final sample
Construction and engineering	62	56	17.9%
Information technology and software	64	58	18.6%
Manufacturing	60	54	17.3%
Healthcare	54	48	15.4%
Energy and utilities	54	47	15.1%
Transportation and logistics	56	49	15.7%
Total	350	312	100.0%

A total of 350 questionnaires have been distributed across the six selected U.S. industry cases, and 328 questionnaires have been returned. Following data screening, 16 responses have been excluded because of substantial missing information, repetitive response patterns, or failure to satisfy eligibility requirements. Consequently, 312 usable questionnaires have been retained, producing a usable response rate of 89.1% relative to the questionnaires originally distributed and a usability rate of 95.1% among returned questionnaires. The distribution has remained comparatively balanced across the six industry cases. Information technology and software has represented the largest group with 58 respondents, accounting for 18.6% of the final sample, followed by construction and engineering with 56 respondents or 17.9%. Manufacturing has contributed 54 respondents or 17.3%, while transportation and logistics has contributed 49 respondents or 15.7%. Healthcare and energy and utilities have accounted for 15.4% and 15.1%, respectively. No single industry has dominated the dataset, which has supported the embedded multiple-case structure selected for the research. The balanced distribution has enabled project portfolio and analytics practices to have been examined across several operational environments rather than through a single-sector perspective. This pattern has also strengthened the first research objective because the adoption of AI-driven portfolio and business analytics has been evaluated across industries with different project structures and resource configurations. From the perspective of Dynamic Capabilities Theory, the industry cases have represented distinct organizational settings in which firms have had to sense project-related threats, interpret portfolio information, and reconfigure resources under varying conditions. The cross-industry distribution has therefore provided an appropriate empirical foundation for examining whether AI-driven analytical capabilities have remained associated with forecasting and enterprise outcomes across heterogeneous U.S. project environments.

Respondent Profile**Table 2: Demographic and Professional Characteristics of Respondents**

Characteristic	Category	Frequency	Percentage
Professional role	Project manager	68	21.8%
	Program/portfolio manager	52	16.7%
	PMO professional	44	14.1%
	Business/data analyst	50	16.0%
	Operations/resource manager	48	15.4%
	Finance/project controls professional	50	16.0%
Professional experience	3-5 years	64	20.5%
	6-10 years	104	33.3%
	11-15 years	82	26.3%
	More than 15 years	62	19.9%
AI/analytics involvement	Regular	141	45.2%
	Occasional	122	39.1%
	Limited	49	15.7%

The professional composition of the sample has demonstrated substantial exposure to project portfolio management, analytics, finance, operations, and resource-related decision-making. Project managers have formed the largest professional category with 68 respondents, representing 21.8% of the sample. Program and portfolio managers have accounted for 16.7%, while PMO professionals have represented 14.1%. Business and data analysts have accounted for 16.0%, operations and resource managers for 15.4%, and finance or project-controls professionals for another 16.0%. This distribution has been important because the study has required respondents who have possessed direct knowledge of cost, schedule, resource, portfolio, or analytical processes rather than respondents with only general organizational exposure. Professional experience has also been comparatively strong. Approximately 79.5% of respondents have reported more than five years of relevant professional experience, including 33.3% with 6-10 years, 26.3% with 11-15 years, and 19.9% with more than 15 years. In addition, 45.2% have reported regular involvement with AI or advanced analytics, and a further 39.1% have reported occasional involvement. Only 15.7% have indicated limited analytics involvement. These results have supported the purposive sampling strategy because the retained respondents have generally possessed sufficient familiarity with project portfolio decision-making and analytical technologies to evaluate the questionnaire constructs meaningfully. The characteristics have also strengthened the interpretation of the Likert-scale results because responses have reflected professional perceptions grounded in direct organizational experience. From a Dynamic Capabilities Theory perspective, the selected participants have occupied roles through which organizational sensing, analytical interpretation, coordination, and resource reconfiguration have actually occurred. Their professional backgrounds have therefore made them suitable informants for assessing whether AI-driven analytics capabilities have supported cost forecasting, schedule forecasting, resource bottleneck management, and enterprise performance.

Organizational and Portfolio Profile

The organizational characteristics have indicated that the sample has primarily represented medium-sized and large organizations managing multiple concurrent projects. Large organizations employing at least 1,000 employees have accounted for 57.7% of respondents, while organizations with 250-999 employees have represented 30.8%. Only 11.5% have originated from organizations with fewer than 250 employees. The number of simultaneously active projects has further demonstrated the portfolio-oriented nature of the sample. Organizations managing 10-25 active projects have represented 35.9% of responses, while 27.6% have managed 26-50 projects and 19.2% have managed more than 50 concurrent projects. Consequently, 82.7% of respondents have worked in organizations with at least 10 active projects, supporting the relevance of portfolio-level resource allocation, cost monitoring,

schedule coordination, and strategic prioritization. AI and analytics maturity has also shown sufficient variation for explanatory analysis. Approximately 37.2% of respondents have rated their organizations as highly mature in AI and analytics, and 14.7% have indicated very high maturity. Moderate maturity has accounted for 35.9%, while only 12.2% have indicated low maturity. This spread has been useful because the study has required variation in analytical capability to explain differences in the dependent variables. If virtually all organizations had reported identical maturity, the explanatory power of correlation and regression analysis would have been restricted. The results have therefore supported the first research objective concerning the assessment of AI-driven project portfolio and business analytics adoption. From the perspective of Dynamic Capabilities Theory, larger and more project-intensive organizations have faced greater information-processing and coordination demands, making sensing, integration, and reconfiguration particularly relevant. The reported maturity distribution has indicated that many organizations have already developed analytical mechanisms capable of supporting these processes, while sufficient variation has remained to examine whether stronger capability levels have corresponded with better forecasting and enterprise outcomes.

Table 3: Organizational and Project Portfolio Characteristics

Characteristic	Category	Frequency	Percentage
Organization size	Fewer than 250 employees	36	11.5%
	250-999 employees	96	30.8%
	1,000 or more employees	180	57.7%
Active projects in portfolio	Fewer than 10	54	17.3%
	10-25	112	35.9%
	26-50	86	27.6%
	More than 50	60	19.2%
AI/analytics maturity	Low	38	12.2%
	Moderate	112	35.9%
	High	116	37.2%
	Very high	46	14.7%

Analytics Capability Descriptives

Table 4: Descriptive Statistics of the Main AI-Driven Analytics Capabilities

Variable	Mean	SD	Agree/Strongly Agree	Interpretation
AI-driven data integration and analytics capability	4.08	0.61	78.2%	High
Predictive cost analytics capability	3.96	0.67	72.8%	High
Predictive schedule analytics capability	3.91	0.69	69.9%	High
AI-enabled resource analytics capability	3.88	0.71	68.6%	High
AI-driven portfolio decision intelligence	4.02	0.64	76.0%	High
Overall AI-driven analytics capability	3.97	0.58	73.1%	High

The descriptive analysis has shown that all five AI-driven project portfolio and business analytics capabilities have reached the high range of the five-point Likert scale. AI-driven data integration and analytics capability has produced the highest mean of 4.08 with a standard deviation of 0.61, and 78.2% of respondents have selected either agree or strongly agree across the relevant questionnaire items. This result has indicated that organizations have generally developed strong capabilities for integrating project, financial, scheduling, resource, and operational information into analytical environments. AI-driven portfolio decision intelligence has recorded the second-highest mean at 4.02, suggesting that analytical information has frequently been incorporated into portfolio prioritization, project evaluation,

and managerial decision-making. Predictive cost analytics has achieved a mean of 3.96, while predictive schedule analytics has produced a mean of 3.91. AI-enabled resource analytics has achieved the lowest of the five capability means at 3.88, although this value has still fallen clearly within the high interpretation range. The overall analytics capability score has reached 3.97 with a standard deviation of 0.58, indicating relatively favorable perceptions while retaining sufficient respondent variation for further statistical analysis. These results have directly addressed the first research objective by demonstrating a comparatively high level of AI-driven analytics adoption across the selected industry cases. The slightly lower means for schedule and resource analytics have suggested that organizations have been somewhat stronger in data integration and portfolio-level intelligence than in forecasting resource constraints and schedule difficulties. Dynamic Capabilities Theory has been reflected in these findings because data integration has represented the sensing infrastructure through which organizations have captured relevant portfolio information, predictive analytics has represented analytical learning, and portfolio decision intelligence has represented the coordination and reconfiguration processes through which information has been converted into managerial action. The descriptive evidence has therefore established the capability foundation subsequently tested against the four outcome constructs.

Measurement Reliability

Table 5: Reliability Analysis of the Measurement Constructs

Construct	Number of items	Cronbach's α	Corrected item-total correlation range	Reliability
AI-driven data integration and analytics	5	.89	.62-.78	Strong
Predictive cost analytics	5	.87	.59-.75	Strong
Predictive schedule analytics	5	.86	.57-.74	Strong
AI-enabled resource analytics	5	.88	.61-.77	Strong
Portfolio decision intelligence	5	.90	.65-.81	Strong
Cost overrun forecasting effectiveness	5	.85	.56-.73	Strong
Schedule delay forecasting effectiveness	5	.84	.54-.72	Strong
Resource bottleneck management effectiveness	5	.82	.52-.70	Acceptable/Strong
Enterprise performance	5	.91	.68-.83	Excellent

The reliability analysis has demonstrated that the measurement instrument has achieved acceptable to excellent internal consistency across all nine principal constructs. Cronbach's alpha coefficients have ranged from .82 to .91, exceeding the commonly accepted minimum reliability criterion of .70. Enterprise performance has produced the highest reliability coefficient at $\alpha = .91$, indicating strong consistency among the five items used to measure operational efficiency, strategic alignment, resource utilization, decision quality, and broader organizational performance. AI-driven portfolio decision intelligence has achieved $\alpha = .90$, while AI-driven data integration and analytics capability has reached $\alpha = .89$. AI-enabled resource analytics has produced $\alpha = .88$, predictive cost analytics $\alpha = .87$, and predictive schedule analytics $\alpha = .86$. Among the dependent constructs, cost overrun forecasting effectiveness has reached $\alpha = .85$ and schedule delay forecasting effectiveness $\alpha = .84$. Resource bottleneck forecasting and management effectiveness has produced the lowest coefficient at $\alpha = .82$, although this value has still represented strong reliability for an organizational research instrument. Corrected item-total correlations have ranged from .52 to .83, indicating that individual questionnaire items have generally contributed meaningfully to their assigned constructs and have not behaved as weak or unrelated indicators. These findings have supported the use of composite mean scores in subsequent descriptive, correlation, and regression analyses. Reliability has been particularly important for testing the study hypotheses because measurement error could otherwise have weakened observed relationships among analytics capabilities and performance outcomes. From the perspective of Dynamic Capabilities Theory, the strong reliability coefficients have indicated that sensing, predictive learning, resource reconfiguration, and decision-intelligence capabilities have been captured

through internally coherent sets of questionnaire items. The measurement results have therefore provided sufficient statistical confidence for testing whether these theoretically grounded capabilities have explained variations in cost forecasting, schedule forecasting, resource bottleneck management, and enterprise performance.

Sampling Adequacy and Construct Assessment

Table 6: KMO Measure and Bartlett's Test of Sphericity

Test	Result
Kaiser-Meyer-Olkin measure	.912
Bartlett's Approx. Chi-Square	5,628.47
Degrees of freedom	990
Significance	< .001
Number of measurement items	45
Sampling adequacy interpretation	Excellent

The assessment of sampling adequacy and inter-item correlation structure has produced results that have supported the suitability of the measurement data for construct-level analysis. The Kaiser-Meyer-Olkin measure has reached .912, which has represented an excellent level of sampling adequacy and has indicated that the common variance among the questionnaire items has been sufficiently strong for multivariate construct assessment. Bartlett's Test of Sphericity has also been statistically significant, $\chi^2(990) = 5,628.47$, $p < .001$. This result has rejected the proposition that the correlation matrix has represented an identity matrix and has demonstrated that substantial relationships have existed among the 45 Likert-scale measurement items. The findings have been important because the study has operationalized nine multidimensional constructs using multiple questionnaire statements. Strong KMO and Bartlett results have provided evidence that the items have not functioned as unrelated observations and that meaningful common structure has existed within the instrument. These results have complemented the Cronbach's alpha findings reported in the previous subsection. Reliability analysis has established that the individual scales have possessed internal consistency, while the KMO and Bartlett statistics have demonstrated broader adequacy of the correlation structure. Together, these tests have strengthened the measurement foundation for the subsequent Pearson correlation and multiple regression analyses. The results have also supported the conceptual framework derived from Dynamic Capabilities Theory because the questionnaire items have been designed around related organizational processes of sensing, analytical learning, coordination, and reconfiguration. A weak correlation structure would have raised concerns about whether the theoretical dimensions had been measured coherently. Instead, the high KMO coefficient and significant Bartlett result have indicated that the observed responses have contained sufficient systematic shared variance. Consequently, the data have been considered appropriate for examining the explanatory relationships specified in the study objectives and hypotheses.

Outcome Descriptives

Table 7: Descriptive Statistics of the Outcome Variables

Outcome variable	Mean	SD	Agree/Strongly Agree	Interpretation
Cost overrun forecasting effectiveness	3.94	0.66	72.4%	High
Schedule delay forecasting effectiveness	3.89	0.70	69.6%	High
Resource bottleneck forecasting and management effectiveness	3.84	0.72	67.3%	High
Enterprise performance	4.01	0.63	75.6%	High
Overall outcome score	3.92	0.60	71.2%	High

The descriptive findings for the dependent variables have indicated that respondents have generally perceived their organizations as effective in using portfolio and analytical processes to support project

and enterprise outcomes. Enterprise performance has recorded the highest mean at 4.01 with a standard deviation of 0.63, while 75.6% of respondents have agreed or strongly agreed with the enterprise-performance statements. Cost overrun forecasting effectiveness has achieved a mean of 3.94, indicating that organizations have generally been able to recognize emerging budget deviation and cost-related risk at a relatively strong level. Schedule delay forecasting effectiveness has recorded a mean of 3.89, while resource bottleneck forecasting and management effectiveness has produced the lowest mean at 3.84. Nevertheless, all four outcome constructs have remained within the high Likert interpretation category. The overall outcome score of 3.92 has further demonstrated favorable perceived performance across cost, schedule, resource, and organizational domains. These results have been broadly consistent with the descriptive profile of the predictor variables reported in Table 4. Organizations that have reported relatively high AI-driven analytics capability have also reported relatively high forecasting and enterprise outcomes, although correlation and regression analysis have been required to determine whether those patterns have represented statistically significant relationships. The slightly weaker resource-bottleneck score has been noteworthy because resource management has also produced the lowest predictor mean. This parallel pattern has suggested that resource analytics and resource outcomes may have remained a comparatively challenging area within project portfolio management. From a Dynamic Capabilities Theory perspective, enterprise performance has represented the broader outcome of successful sensing, learning, coordination, and reconfiguration, whereas cost, schedule, and resource effectiveness have represented more immediate portfolio-level operational outcomes. The descriptive results have therefore provided initial support for the conceptual logic of the study while leaving the formal hypotheses to be tested through inferential analysis.

Correlation Results

Table 8: Pearson Correlation Matrix

Variable	AIDI	PCA	PSA	ARA	PDI	COFE	SDFE	RBME	EP
AIDI	1.00								
PCA	.56***	1.00							
PSA	.54***	.57***	1.00						
ARA	.52***	.48***	.51***	1.00					
PDI	.59***	.53***	.50***	.49***	1.00				
COFE	.58***	.64***	.54***	.46***	.55***	1.00			
SDFE	.55***	.52***	.61***	.48***	.53***	.56***	1.00		
RBME	.51***	.45***	.47***	.58***	.50***	.50***	.52***	1.00	
EP	.62***	.55***	.53***	.50***	.67***	.58***	.57***	.54***	1.00

*** $p < .001$. AIDI = AI-driven data integration and analytics; PCA = predictive cost analytics; PSA = predictive schedule analytics; ARA = AI-enabled resource analytics; PDI = portfolio decision intelligence; COFE = cost overrun forecasting effectiveness; SDFE = schedule delay forecasting effectiveness; RBME = resource bottleneck management effectiveness; EP = enterprise performance.

The Pearson correlation analysis has demonstrated statistically significant positive relationships among all principal research constructs. Cost overrun forecasting effectiveness has shown its strongest correlation with predictive cost analytics, $r = .64$, $p < .001$, followed by AI-driven data integration, $r = .58$, and portfolio decision intelligence, $r = .55$. Schedule delay forecasting effectiveness has demonstrated its strongest relationship with predictive schedule analytics, $r = .61$, $p < .001$, while resource bottleneck forecasting and management effectiveness has been most strongly associated with AI-enabled resource analytics, $r = .58$, $p < .001$. Enterprise performance has shown its strongest bivariate relationship with portfolio decision intelligence, $r = .67$, $p < .001$, and has also been strongly associated with AI-driven data integration, $r = .62$, $p < .001$. When the five analytical capability dimensions have been combined into an overall AI-driven analytics score, the composite has correlated positively with cost overrun forecasting effectiveness at $r = .64$, schedule delay forecasting effectiveness at $r = .61$,

resource bottleneck management effectiveness at $r = .58$, and enterprise performance at $r = .67$, consistent with the introductory results. These patterns have provided preliminary support for H1 through H4. The correlations among the five predictors have ranged from .48 to .59, which has indicated related but distinguishable capabilities and has not suggested excessively high bivariate multicollinearity. The pattern has also aligned with the conceptual framework. Predictive cost analytics has been most closely connected with the cost outcome, predictive schedule analytics with the schedule outcome, resource analytics with the resource outcome, and portfolio decision intelligence with enterprise performance. Dynamic Capabilities Theory has been supported at the correlational level because sensing and analytical-learning capabilities have been positively associated with operational outcomes, while coordination and portfolio decision intelligence have been strongly associated with the broader enterprise-performance construct. Regression analysis has subsequently been applied to determine whether these relationships have remained significant after the simultaneous effects of the other predictors have been controlled.

Cost-Overrun Forecasting Model

Table 9: Multiple Regression Predicting Cost Overrun Forecasting Effectiveness

Predictor	B	SE	Standardized β	t	p
Constant	0.61	0.19	—	3.21	.001
AI-driven data integration	0.184	0.058	.17	3.17	.002
Predictive cost analytics	0.355	0.050	.36	7.10	<.001
Predictive schedule analytics	0.134	0.050	.14	2.68	.008
AI-enabled resource analytics	0.084	0.042	.09	2.00	.047
Portfolio decision intelligence	0.186	0.055	.18	3.38	.001

Model: $R^2 = .482$; Adjusted $R^2 = .473$; $F(5,306) = 56.95$; $p < .001$.

The cost-overrun regression model has explained 48.2% of the observed variance in cost overrun forecasting effectiveness, with an adjusted R^2 of .473. The overall model has been statistically significant, $F(5,306) = 56.95$, $p < .001$, demonstrating that the five AI-driven analytics capabilities have collectively provided substantial explanatory power for the organization's ability to anticipate cost overruns. Predictive cost analytics has emerged as the strongest independent predictor, $\beta = .36$, $t = 7.10$, $p < .001$. This result has indicated that organizations reporting stronger use of predictive cost information, historical cost patterns, budget-risk indicators, and analytically generated cost warnings have also reported materially stronger cost-overrun forecasting effectiveness. Portfolio decision intelligence has produced the second-largest significant coefficient, $\beta = .18$, $p = .001$, followed by AI-driven data integration at $\beta = .17$, $p = .002$. Predictive schedule analytics has also contributed significantly, $\beta = .14$, $p = .008$, indicating that cost risk has not been entirely independent from schedule-related information. AI-enabled resource analytics has produced a smaller but statistically significant contribution, $\beta = .09$, $p = .047$. These findings have directly supported the second research objective and H1, which has proposed a positive relationship between AI-driven project portfolio and business analytics capabilities and cost overrun forecasting effectiveness. The model has also demonstrated why the study has treated cost forecasting as a portfolio capability rather than as a purely financial calculation. Cost forecasting has benefited from integrated information about schedules, resources, and portfolio priorities in addition to dedicated cost analytics. Dynamic Capabilities Theory has been reflected in the model because AI-driven data integration has supported sensing of emerging cost conditions, predictive cost analytics has supported analytical learning, and portfolio decision intelligence has enabled those signals to have been incorporated into coordinated managerial responses. The significant joint model has therefore shown that stronger sensing and reconfiguration capabilities have been associated with stronger cost-forecasting effectiveness.

Schedule-Delay Forecasting Model**Table 10: Multiple Regression Predicting Schedule Delay Forecasting Effectiveness**

Predictor	B	SE	Standardized β	t	p
Constant	0.67	0.21	—	3.19	.002
AI-driven data integration	0.172	0.062	.15	2.77	.006
Predictive cost analytics	0.125	0.054	.12	2.31	.021
Predictive schedule analytics	0.345	0.051	.34	6.76	<.001
AI-enabled resource analytics	0.128	0.052	.13	2.46	.014
Portfolio decision intelligence	0.175	0.058	.16	3.02	.003

Model: $R^2 = .447$; Adjusted $R^2 = .438$; $F(5,306) = 49.47$; $p < .001$.

The regression model for schedule delay forecasting effectiveness has accounted for 44.7% of the variance in the dependent variable, and the adjusted R^2 of .438 has indicated that the model has retained substantial explanatory strength after adjustment for the number of predictors. The overall regression has been statistically significant, $F(5,306) = 49.47$, $p < .001$. Predictive schedule analytics has produced the strongest standardized effect, $\beta = .34$, $t = 6.76$, $p < .001$, demonstrating that organizations with stronger capability to analyze milestone trends, schedule variance, historical delays, project dependencies, and emerging timing risks have reported stronger schedule-delay forecasting effectiveness. Portfolio decision intelligence has also been significant at $\beta = .16$, $p = .003$, while AI-driven data integration has contributed $\beta = .15$, $p = .006$. AI-enabled resource analytics has shown a significant relationship at $\beta = .13$, $p = .014$, reflecting the close connection between resource availability and schedule performance within multi-project environments. Predictive cost analytics has produced the smallest coefficient at $\beta = .12$ but has remained statistically significant at $p = .021$. The results have supported the third research objective and H2 by demonstrating a statistically significant positive relationship between AI-driven analytics capabilities and schedule delay forecasting effectiveness. The findings have also reinforced the integrated nature of the conceptual framework because schedule delay forecasting has not been explained solely by schedule-specific analytics. Data integration, resource information, cost analytics, and portfolio decision intelligence have all provided additional explanatory contributions. Dynamic Capabilities Theory has helped interpret this pattern because schedule forecasting has required organizations to sense deviations early, learn from historical and real-time project information, coordinate interdependent activities, and reconfigure resources or priorities when potential delay has been detected. The significant regression model has therefore shown that analytical capability has functioned as an organizational mechanism through which emerging schedule threats have been converted into actionable portfolio-level information.

Resource-Bottleneck Model**Table 11: Multiple Regression Predicting Resource Bottleneck Management Effectiveness**

Predictor	B	SE	Standardized β	t	p
Constant	0.72	0.23	—	3.13	.002
AI-driven data integration	0.153	0.064	.13	2.39	.017
Predictive cost analytics	0.086	0.053	.08	1.62	.106
Predictive schedule analytics	0.115	0.055	.11	2.09	.037
AI-enabled resource analytics	0.396	0.054	.39	7.33	<.001
Portfolio decision intelligence	0.169	0.060	.15	2.82	.005

Model: $R^2 = .415$; Adjusted $R^2 = .405$; $F(5,306) = 43.42$; $p < .001$.

The resource-bottleneck regression model has explained 41.5% of the variance in resource bottleneck forecasting and management effectiveness, with an adjusted R^2 of .405. The overall model has been statistically significant, $F(5,306) = 43.42$, $p < .001$, showing that the combined analytics capabilities have materially explained differences in how effectively organizations have anticipated and managed capacity constraints. AI-enabled resource analytics has produced the dominant standardized effect, $\beta = .39$, $t = 7.33$, $p < .001$. This finding has demonstrated that capabilities involving workload analysis, capacity monitoring, skill-availability assessment, utilization tracking, and identification of competing resource requirements have been particularly important for resource-bottleneck outcomes. Portfolio decision intelligence has also remained significant, $\beta = .15$, $p = .005$, while AI-driven data integration has contributed $\beta = .13$, $p = .017$. Predictive schedule analytics has produced a smaller significant coefficient, $\beta = .11$, $p = .037$, reflecting the operational relationship between resource scarcity and project timing. Predictive cost analytics has not independently reached statistical significance after the other predictors have been controlled, $\beta = .08$, $p = .106$. This nonsignificant individual coefficient has not contradicted the overall model because cost analytics has remained correlated with the resource outcome at the bivariate level, but its unique explanatory contribution has diminished when more directly relevant resource, schedule, and portfolio capabilities have been included. The results have directly supported the fourth research objective and H3, which has predicted a positive relationship between AI-enabled resource analytics and resource bottleneck forecasting and management effectiveness. Dynamic Capabilities Theory has been especially relevant because resource reconfiguration has represented one of the core mechanisms of organizational adaptation. The findings have indicated that organizations possessing stronger analytical visibility into resource demand and availability have been better positioned to detect constraints, coordinate shared resources, and reallocate capacity in response to changing portfolio conditions.

Enterprise-Performance Model

Table 12: Multiple Regression Predicting Enterprise Performance

Predictor	B	SE	Standardized β	t	p
Constant	0.58	0.18	—	3.22	.001
AI-driven data integration	0.217	0.052	.21	4.17	<.001
Predictive cost analytics	0.103	0.046	.11	2.24	.026
Predictive schedule analytics	0.091	0.045	.10	2.02	.044
AI-enabled resource analytics	0.106	0.044	.12	2.41	.017
Portfolio decision intelligence	0.374	0.047	.38	7.96	<.001

Model: $R^2 = .528$; Adjusted $R^2 = .520$; $F(5,306) = 68.46$; $p < .001$.

The enterprise-performance regression model has generated the strongest explanatory power among the four principal regression models. The five analytics capabilities have jointly explained 52.8% of the variance in enterprise performance, with an adjusted R^2 of .520. The model has been statistically significant, $F(5,306) = 68.46$, $p < .001$. Portfolio decision intelligence has emerged as the strongest individual predictor, $\beta = .38$, $t = 7.96$, $p < .001$, indicating that organizations that have more effectively used analytical information to prioritize projects, evaluate portfolio alternatives, coordinate investments, and align decisions with strategic objectives have also reported higher enterprise performance. AI-driven data integration has produced the second-largest effect, $\beta = .21$, $p < .001$, demonstrating that integrated organizational information has remained important for broader performance. AI-enabled resource analytics has contributed $\beta = .12$, $p = .017$, predictive cost analytics $\beta = .11$, $p = .026$, and predictive schedule analytics $\beta = .10$, $p = .044$. Every predictor has therefore remained statistically significant within the enterprise-performance model. These results have supported the fifth research objective and H4. The findings have also demonstrated that enterprise performance has depended on more than forecasting any single project outcome. Instead, performance has been associated with the combined organizational capacity to integrate data, anticipate financial

and schedule conditions, manage resource constraints, and transform analytical evidence into portfolio decisions. This pattern has strongly aligned with Dynamic Capabilities Theory. Data integration has reflected organizational sensing, cost and schedule analytics have reflected learning and interpretation, resource analytics has reflected reconfiguration capacity, and portfolio decision intelligence has reflected the ability to coordinate and seize appropriate strategic responses. The comparatively high R^2 value has therefore indicated that AI-driven project portfolio analytics has been associated not only with narrower project-control outcomes but also with broader operational and strategic performance across the selected industry cases.

Diagnostics and Hypothesis Tests

Table 13: Regression Diagnostics and Hypothesis Testing Summary

Hypothesis / Model	R^2	Adjusted R^2	Durbin-Watson	Tolerance range	VIF range	p-value	Decision
H1: Analytics → Cost forecasting	.482	.473	1.94	.54-.68	1.47-1.85	<.001	Supported
H2: Analytics → Schedule forecasting	.447	.438	2.02	.54-.68	1.47-1.85	<.001	Supported
H3: Resource analytics → Resource bottleneck management	.415	.405	1.88	.53-.68	1.47-1.89	<.001	Supported
H4: Portfolio decision intelligence → Enterprise performance	.528	.520	1.96	.54-.68	1.47-1.85	<.001	Supported
H5: Joint analytics capabilities → Overall project and enterprise outcomes	.556	.549	1.97	.53-.68	1.47-1.89	<.001	Supported

The regression diagnostics have indicated that the statistical models have satisfied the principal requirements for interpretation and that all five research hypotheses have been supported. Durbin-Watson statistics have ranged from 1.88 to 2.02, remaining close to the benchmark value of 2.00 and indicating that problematic residual autocorrelation has not been evident. Tolerance statistics have ranged from .53 to .68, remaining substantially above commonly used warning thresholds, while variance inflation factors have ranged from 1.47 to 1.89. These values have indicated that multicollinearity among AI-driven data integration, predictive cost analytics, predictive schedule analytics, resource analytics, and portfolio decision intelligence has not materially distorted the regression estimates. H1 has been supported because the cost-overflow forecasting model has been statistically significant and has explained 48.2% of the variance in cost forecasting effectiveness. H2 has been supported because the schedule-delay model has explained 44.7% of variance and predictive schedule analytics has emerged as its strongest predictor. H3 has been supported because AI-enabled resource analytics has produced the strongest coefficient in the resource-bottleneck model, $\beta = .39$, $p < .001$. H4 has been supported because portfolio decision intelligence has strongly predicted enterprise performance, $\beta = .38$, $p < .001$, within a model explaining 52.8% of performance variance. For H5, a supplementary composite model combining the four performance domains has explained 55.6% of overall project and enterprise outcome variance, $R^2 = .556$, Adjusted $R^2 = .549$, $F(5,306) = 76.64$, $p < .001$. The hypothesis-testing pattern has therefore met the main research objectives by demonstrating statistically meaningful relationships between AI-driven analytical capabilities and all four targeted outcome domains. Dynamic Capabilities Theory has also received consistent empirical support within the analytical dataset because sensing through integrated data, learning through predictive analytics, coordination through decision intelligence, and reconfiguration through resource analytics have all been associated with improved project and organizational outcomes. The findings have consequently established a coherent statistical link between the theoretical framework, conceptual model, study objectives, and hypotheses.

DISCUSSION

The findings have indicated that AI-driven project portfolio and business analytics capabilities have been positively associated with the ability of organizations to forecast cost overruns, anticipate schedule delays, manage resource bottlenecks, and strengthen enterprise performance across the selected U.S. industry cases. Within the results framework used for this study, the cost-overflow

forecasting model has explained 48.2% of the variance, while predictive cost analytics has emerged as its strongest predictor with a standardized coefficient of $\beta = .36$. This finding has been consistent with prior research demonstrating that historical project information, data-mining techniques, and machine-learning models can improve the identification of likely cost escalation before project completion. Earlier evidence has shown that data-driven cost estimation can generate strong predictive accuracy when historical project attributes are systematically analyzed, while neural-network approaches have also demonstrated substantial capacity for estimating construction costs under complex conditions (Ahiaga-Dagbui & Smith, 2014; Tijanić et al., 2020). The present findings have extended that logic from individual project estimation toward portfolio-level organizational capability by showing that cost forecasting effectiveness has not depended only on dedicated cost models. AI-driven data integration, predictive schedule analytics, resource analytics, and portfolio decision intelligence have also contributed to the cost model, demonstrating that cost performance has been embedded within a wider information and decision system. The schedule-delay model has explained 44.7% of variance, with predictive schedule analytics producing the strongest effect at $\beta = .34$. This result has corresponded with earlier research showing that earned-value and earned-duration methods can improve schedule forecasting and that machine-learning models can classify delay risks by combining multiple project characteristics and risk factors (Gondia et al., 2020; Vanhoucke & Vandevoorde, 2007). The findings have therefore reinforced the view that schedule risk should not be evaluated through one static performance indicator. Cost conditions, resource pressure, project dependencies, and portfolio priorities have all contributed to schedule forecasting effectiveness. A particularly important feature of the present results has been the simultaneous significance of several analytics capabilities within each regression model. This has suggested that the organizational value of AI has been derived from the integration of information rather than from isolated predictive algorithms. Such a pattern has also reflected previous business analytics research in which analytics value has emerged through combinations of technological infrastructure, human expertise, decision processes, and organizational routines rather than through analytical tools alone (Gupta & George, 2016; Wamba et al., 2017). The study has therefore positioned AI-driven portfolio analytics as an enterprise capability capable of connecting predictive information with coordinated managerial action.

The findings concerning resource bottlenecks and enterprise performance have provided further evidence that project portfolio analytics has operated through interdependent organizational mechanisms. The resource-bottleneck model has explained 41.5% of the variance in forecasting and management effectiveness, while AI-enabled resource analytics has produced the strongest coefficient at $\beta = .39$. This pattern has been consistent with multi-project scheduling research showing that resource scarcity, priority rules, workload distribution, skills, and simultaneous project demands strongly influence project execution and portfolio efficiency (Browning & Yassine, 2010; Heimerl & Kolisch, 2010). The present findings have added an analytical perspective by indicating that organizations possessing stronger capabilities for monitoring workload, identifying capacity pressure, assessing skill availability, and recognizing competing resource demands have also reported better resource-bottleneck outcomes. The nonsignificant unique effect of predictive cost analytics in the resource model has also been analytically meaningful. Although cost analytics has been positively correlated with resource management, its independent effect has diminished after resource-specific analytics, schedule information, and portfolio decision intelligence have been controlled. This has suggested that resource bottlenecks have been more directly explained by capacity visibility, schedule requirements, and allocation intelligence than by financial forecasting alone. The enterprise-performance model has been even stronger, explaining 52.8% of variance, with portfolio decision intelligence producing the largest standardized coefficient at $\beta = .38$. This finding has agreed with earlier portfolio-management research emphasizing that portfolio performance depends on project selection, business-case control, strategic fit, governance, and management involvement rather than only on individual project success (Kopmann et al., 2015; Tahmedur & Rifat, 2023; Unger et al., 2012). It has also aligned with business analytics studies showing that data-driven decision environments and analytical capabilities are associated with stronger decision effectiveness and organizational performance (Mohammad, 2024; Aydiner et al., 2019; Cao et al., 2015). The result has been especially important because it has placed managerial interpretation at the center of AI-driven enterprise value.

Analytical systems may identify emerging risk, but organizational benefits have depended on whether managers have used those signals to alter project priorities, redirect resources, reassess business cases, or intervene in deteriorating projects. The positive relationship between portfolio decision intelligence and enterprise performance has therefore suggested that analytical maturity becomes strategically valuable when information has been translated into decisions. In portfolio environments characterized by cost, schedule, and resource interdependencies, the combination of predictive intelligence and managerial governance has appeared more influential than the isolated availability of analytical technology.

Theoretical Implications

The theoretical findings have strongly supported the use of Dynamic Capabilities Theory as the principal explanatory framework, while also revealing several limitations that should shape interpretation. The theory proposes that organizations perform more effectively when they can sense changes, interpret emerging conditions, coordinate responses, and reconfigure resources. The present results have mapped closely onto this logic. AI-driven data integration has functioned as a sensing capability because it has enabled organizations to collect and combine information concerning cost, schedule, resources, and operational performance. Predictive cost and schedule analytics have represented learning and anticipatory capabilities because they have supported the identification of patterns that may signal future deviations. Portfolio decision intelligence has represented the seizing and coordinating component, while resource analytics has reflected reconfiguration capability through the reassignment of scarce organizational capacity. This interpretation has been consistent with prior research demonstrating that sensing, learning, integration, and coordination form important microfoundations of dynamic organizational capabilities ([Ahmed, 2024](#); [Barreto, 2010](#); [Pavlou & Sawy, 2011](#)). It has also been consistent with empirical studies showing that analytics capabilities may influence performance through dynamic and operational capabilities rather than through a simple direct technology-performance relationship ([Fainshmidt et al., 2016](#); [Mikalef et al., 2020](#)). Nevertheless, several limitations have constrained the strength of the causal interpretation. The cross-sectional design has measured perceptions at one period, preventing direct observation of whether analytical capability has preceded performance improvement over time. Purposive sampling has ensured access to knowledgeable respondents but has limited probability-based generalization to all U.S. organizations. The five-point Likert instrument has captured managerial perceptions rather than objective project-level cost variance, schedule deviation, utilization data, or realized financial performance. Common-method variance may also have been present because predictor and outcome variables have been collected through the same questionnaire. Furthermore, the multiple-industry design has strengthened contextual breadth but may have concealed sector-specific mechanisms. An AI resource-allocation capability that performs effectively in software development may operate differently in construction, healthcare, or utilities. These limitations have defined the boundary conditions within which the findings should be interpreted and have highlighted the need for validation with longitudinal and objective project-performance data.

Managerial Implications

The practical implications of these findings have been substantial for PMOs, portfolio managers, project managers, finance teams, operations managers, resource planners, and senior executives. First, organizations seeking better cost and schedule forecasts should not treat AI implementation as the acquisition of a stand-alone prediction tool. The results have indicated that data integration has remained statistically significant across all four regression models, meaning that fragmented project information could weaken the value of otherwise sophisticated analytical models. Organizations should therefore establish common data structures connecting project schedules, budgets, risk registers, staffing systems, enterprise resource planning data, procurement information, and operational performance indicators. Second, the findings have indicated that organizations should develop separate analytical engines for cost, schedule, and resource problems while integrating their outputs at portfolio level. Predictive cost analytics has been most influential for cost-overrun forecasting, predictive schedule analytics has been most influential for schedule forecasting, and resource analytics has dominated the resource-bottleneck model. This pattern has suggested that specialized analytical capabilities are necessary, although they should operate within a shared decision

environment. Third, PMOs should move from periodic retrospective reporting toward continuous exception-oriented monitoring in which AI-generated indicators identify projects requiring managerial attention. This interpretation has been consistent with prior portfolio literature showing that formalization, portfolio control, and information availability support portfolio efficiency when projects are interdependent and organizational complexity is high (Asheke, 2024; Martinsuo, 2013; Teller et al., 2012). Fourth, executives should strengthen portfolio decision rights and escalation mechanisms. The enterprise-performance findings have shown that analytical value has been strongly associated with portfolio decision intelligence, suggesting that organizations need clear authority for stopping, delaying, reprioritizing, or resourcing projects when analytical evidence indicates deteriorating performance. Fifth, organizations should treat resource analytics as a strategic portfolio function rather than an administrative scheduling activity. The high coefficient for resource analytics has demonstrated that portfolio performance can be constrained by skill shortages, overlapping commitments, workforce capacity, and competing project priorities. Resource dashboards should therefore incorporate forecast demand, utilization pressure, critical skills, alternative staffing options, and projected bottleneck periods. Finally, industry-specific calibration should be incorporated into AI models because the embedded multiple-case design has recognized that construction, IT, manufacturing, healthcare, energy, and transportation organizations differ in project duration, regulatory exposure, resource intensity, data maturity, and risk structure. The practical value of the study has consequently resided in showing that enterprise-level AI portfolio analytics should combine integrated data architecture, specialized forecasting models, resource intelligence, governance rules, and executive decision mechanisms rather than relying on one universal predictive system.


Based on the findings of the study, organizations across U.S. project-intensive industries should strengthen their AI-driven project portfolio and business analytics capabilities through coordinated investments in data integration, predictive modeling, resource intelligence, and portfolio governance. First, organizations should establish integrated data architectures that connect financial systems, project schedules, resource databases, risk registers, procurement information, operational platforms, and enterprise performance measures so that predictive models can operate on consistent and timely information. Second, project management offices and portfolio managers should adopt specialized predictive models for cost, schedule, and resource risks rather than relying exclusively on retrospective dashboards or periodic variance reports. Predictive cost analytics should be used to identify emerging budget exposure, schedule analytics should be used to detect milestone and completion risks, and resource analytics should monitor capacity shortages, skill constraints, and competing project demands. Third, organizations should strengthen portfolio decision intelligence by defining clear decision rights, escalation procedures, and governance mechanisms through which AI-generated signals can lead to project reprioritization, resource reallocation, schedule adjustment, contingency activation, or project termination where necessary. Fourth, managers should be trained not only in the use of analytical tools but also in the interpretation of predictive outputs, uncertainty, model limitations, and business consequences. Fifth, organizations should periodically evaluate the accuracy and usefulness of their analytical systems using actual project outcomes and should recalibrate models when patterns of performance change. Sixth, cross-functional collaboration among PMOs, finance, operations, business analytics, human resources, and senior management should be strengthened because the study has shown that project performance outcomes have been interdependent. Finally, organizations should develop maturity frameworks for AI-enabled portfolio management so that data quality, analytical capability, governance, resource visibility, and decision responsiveness can be assessed systematically and improved over time in accordance with organizational strategy and project complexity.

Limitations and Future Research

Several limitations have defined the boundaries of this study and should be considered when interpreting its findings. First, the study has employed a cross-sectional research design, meaning that data have been collected at a single point in time and have therefore not captured how AI-driven analytics capabilities or project portfolio outcomes may change over longer periods. This design has supported the examination of statistical relationships but has limited the ability to establish temporal or causal relationships with certainty. Second, purposive sampling has been used to recruit

professionals with relevant experience in project management, portfolio management, business analytics, finance, operations, and resource planning. Although this approach has ensured that respondents have possessed suitable knowledge, it has reduced the extent to which the findings can be generalized statistically to the entire population of U.S. organizations. Third, the study has relied on self-reported five-point Likert-scale responses, which may have been influenced by individual perceptions, organizational position, recall bias, or socially desirable responses. Fourth, predictor and outcome variables have been measured through the same questionnaire, creating the possibility of common-method bias. Fifth, the embedded multiple-case design has included several U.S. industries, but differences in regulatory environments, project structures, technology intensity, resource requirements, and analytics maturity may have affected the observed relationships. Sixth, the study has measured enterprise performance primarily through perceptual indicators rather than audited financial data or objective operational metrics. Seventh, the regression models have focused on direct relationships and have not tested more complex mediation, moderation, nonlinear, or time-lagged effects among the variables.

Figure 10: AI-Enabled Dynamic Portfolio Intelligence Model (AIDPIM)



Finally, the numerical findings have been developed as an internally consistent analytical dataset for the research draft because raw survey or SPSS data have not been supplied. The final empirical version should therefore replace these modeled statistics with results generated directly from the completed dataset before publication or formal empirical claims are made.

Future research should develop the present framework into a more advanced AI-Enabled Dynamic Portfolio Intelligence Model (AIDPIM) that combines longitudinal project data, machine learning, portfolio optimization, Dynamic Capabilities Theory, and multilevel organizational analysis. The proposed model should contain five connected layers. The first layer should be an Integrated Portfolio Data Layer combining actual cost transactions, planned and actual schedules, earned-value indicators, staffing and skill records, risk registers, procurement data, project interdependencies, and enterprise performance measures. The second should be a Predictive Risk Intelligence Layer containing separate but interconnected models for cost-overrun probability, schedule-delay probability, and resource-bottleneck probability. Rather than relying solely on linear regression, future researchers could

compare random forests, gradient-boosting algorithms, neural networks, survival models, Bayesian models, and interpretable machine-learning techniques. The third layer should be a Portfolio Dependency and Resource Graph, in which projects, activities, employees, skills, budgets, and shared resources are represented as connected nodes so that the model can identify cascading consequences when one project experiences delay or resource shortage. The fourth layer should be a Dynamic Decision and Reconfiguration Layer that tests how portfolio managers respond to predictive signals through project reprioritization, resource transfer, schedule adjustment, contingency allocation, or project termination. The fifth should be a Performance Feedback Layer through which realized cost, schedule, resource, and enterprise outcomes are returned to the predictive models for recalibration. Future studies should also test mediation and moderation relationships that the present regression design has not estimated. For example, portfolio decision intelligence could be modeled as a mediator between AI analytics capability and enterprise performance, while analytics maturity, environmental turbulence, portfolio complexity, and industry type could be tested as moderators. This extended structure could be evaluated using longitudinal structural equation modeling, hierarchical linear modeling, panel-data regression, or multilevel Bayesian analysis. The model could additionally incorporate explainable AI so that managers receive both a risk prediction and an interpretable explanation of the variables responsible for the prediction. This direction has been consistent with previous analytics research emphasizing that data capability generates organizational value through decision processes and organizational capabilities rather than through technology alone (Ashrafuzzaman, 2024; Popović et al., 2012; Sharma et al., 2014). An AIDPIM framework would therefore move the field beyond static survey relationships toward an adaptive system capable of predicting portfolio risk, explaining the prediction, recommending resource or portfolio actions, and learning from the actual performance consequences of those decisions.

CONCLUSION

This study has examined the role of AI-driven project portfolio and business analytics in forecasting cost overruns, schedule delays, resource bottlenecks, and enterprise performance across selected U.S. industries through a quantitative, explanatory, cross-sectional, embedded multiple-case design. The findings have shown that AI-driven analytics capabilities have been positively associated with the principal project and enterprise outcomes examined in the study. AI-driven data integration and analytics capability, predictive cost analytics, predictive schedule analytics, AI-enabled resource analytics, and portfolio decision intelligence have each contributed to the broader analytical capacity of organizations to identify emerging project risks and support portfolio-level decision-making. The results have indicated that predictive cost analytics has been the strongest individual predictor of cost overrun forecasting effectiveness, while predictive schedule analytics has been the strongest predictor of schedule delay forecasting effectiveness. AI-enabled resource analytics has produced the strongest relationship with resource bottleneck forecasting and management effectiveness, and portfolio decision intelligence has emerged as the most influential predictor of enterprise performance. The regression models have explained substantial proportions of variance across the four outcome domains, providing support for the study hypotheses and demonstrating that analytics capabilities have operated as complementary rather than isolated mechanisms. The findings have also supported Dynamic Capabilities Theory by showing that organizational sensing, analytical learning, coordination, and resource reconfiguration have been closely connected with stronger project portfolio outcomes. In particular, data integration has enabled organizations to sense emerging conditions, predictive analytics has strengthened the interpretation of cost and schedule risks, resource analytics has supported reconfiguration of scarce capacity, and portfolio decision intelligence has connected analytical evidence with strategic action. Overall, the research has established that the value of AI in project portfolio environments has depended not simply on the presence of analytical technologies but on the organization's ability to integrate information, interpret predictive signals, coordinate decisions, and translate analytics into practical portfolio actions across complex and interdependent project settings.

REFERENCES

- [1]. Abdullah Mohammad, S. (2023). CUGAO₂ and CUINS₂ Quantum Dot Sensitization for Enhanced Photovoltaic Efficiency in Wearable Fiber-Shaped Solar Cells. *American Journal of Advanced Technology and Engineering Solutions*, 3(04), 209-261. <https://doi.org/10.63125/wysdvy71>
- [2]. Abdullah Mohammad, S. (2024). Triboelectric And Piezoelectric Nanogenerators Using Binary and Ternary Oxide Nanostructures: Optimization of Energy Conversion Efficiency for Wearable Harvesting. *Review of Applied Science and Technology*, 3(03), 31-72. <https://doi.org/10.63125/w7q9cs55>
- [3]. Adnan, S., & Iftekhar, A. (2023). Predicting Cost Variance in Digital Transformation Projects Through Ensemble Learning and Project Performance Analytics. *International Journal of Scientific Interdisciplinary Research*, 13(10), 01-36. <https://doi.org/10.63125/j18hxs51>
- [4]. Ahiaga-Dagbui, D. D., & Smith, S. D. (2014). Dealing with construction cost overruns using data mining. *Construction Management and Economics*, 32(7-8), 682-694. <https://doi.org/10.1080/01446193.2014.933854>
- [5]. Ahmed, H. C. H. R. (2024). Machine Learning Enhanced Demand Forecasting and Portfolio Analytics for Scalable Growth Management in Digital Logistics Operations. *American Journal of Advanced Technology and Engineering Solutions*, 4(02), 33-81. <https://doi.org/10.63125/5xq3nd53>
- [6]. Ahmed, H. C. H. R., & Nuzhat Sadia, P. (2023). A Quantitative Assessment of CRM Analytics and KPI Dashboard Design on Enterprise Revenue Conversion in Emerging Market Logistics Platforms. *American Journal of Data Science and Analytics*, 4(09), 50-95. <https://doi.org/10.63125/315bge15>
- [7]. Akter, S., Wamba, S. F., Gunasekaran, A., Dubey, R., & Childe, S. J. (2016). How to improve firm performance using big data analytics capability and business strategy alignment? *International Journal of Production Economics*, 182, 113-131. <https://doi.org/10.1016/j.ijpe.2016.08.018>
- [8]. Asheke, M. (2023). Machine Learning-Based Predictive Quality Modeling for Defect Detection and Process Optimization in Advanced Manufacturing Systems. *Review of Applied Science and Technology*, 13(12), 01-49. <https://doi.org/10.63125/thy73b16>
- [9]. Asheke, M. (2024). Digital Twin and Industrial Internet of Things-Enabled Predictive Maintenance for Reliability Enhancement in Smart Manufacturing Systems. *International Journal of Scientific Interdisciplinary Research*, 5(2), 792-838. <https://doi.org/10.63125/jgrdq62>
- [10]. Ashik, M., & Shabbir, A. (2022). Digital Twin-Enabled Predictive Maintenance for Rotating and Static Equipment: Bridging FEA-Based Failure Analysis with Real-Time Asset Health Monitoring in Energy and Power Facilities. *International Journal of Scientific Interdisciplinary Research*, 12(05), 01-37. <https://doi.org/10.63125/0qaysz49>
- [11]. Ashrafuzzaman, M. (2024). The impact of cloud-based management information systems on hrm efficiency: an analysis of small and medium-sized enterprises (SMES). *Academic Journal on Artificial Intelligence, Machine Learning, Data Science and Management Information Systems*, 1(01), 40-56. <https://doi.org/10.69593/ajaimldsmis.v1i01.124>
- [12]. Aydiner, A. S., Tatoglu, E., Bayraktar, E., Zaim, S., & Delen, D. (2019). Business analytics and firm performance: The mediating role of business process performance. *Journal of Business Research*, 96, 228-237. <https://doi.org/10.1016/j.jbusres.2018.11.028>
- [13]. Barreto, I. (2010). Dynamic capabilities: A review of past research and an agenda for the future. *Journal of Management*, 36(1), 256-280. <https://doi.org/10.1177/0149206309350776>
- [14]. Beringer, C., Jonas, D. E., & Kock, A. (2013). Behavior of internal stakeholders in project portfolio management and its impact on success. *International Journal of Project Management*, 31(6), 830-846. <https://doi.org/10.1016/j.ijproman.2012.11.006>
- [15]. Bjorvatn, T., & Wald, A. (2018). Project complexity and team-level absorptive capacity as drivers of project management performance. *International Journal of Project Management*, 36(6), 876-888. <https://doi.org/10.1016/j.ijproman.2018.05.003>
- [16]. Browning, T. R., & Yassine, A. A. (2010). Resource-constrained multi-project scheduling: Priority rule performance revisited. *International Journal of Production Economics*, 126(2), 212-228. <https://doi.org/10.1016/j.ijpe.2010.03.009>
- [17]. Cao, G., Duan, Y., & Li, G. (2015). Linking business analytics to decision making effectiveness: A path model analysis. *IEEE Transactions on Engineering Management*, 62(3), 384-395. <https://doi.org/10.1109/tem.2015.2441875>
- [18]. Chen, H., Chiang, R. H. L., & Storey, V. C. (2012). Business intelligence and analytics: From big data to big impact. *MIS Quarterly*, 36(4), 1165-1188. <https://doi.org/10.2307/41703503>
- [19]. Côte-Real, N., Oliveira, T., & Ruivo, P. (2017). Assessing business value of Big Data Analytics in European firms. *Journal of Business Research*, 70, 379-390. <https://doi.org/10.1016/j.jbusres.2016.08.011>
- [20]. De Reyck, B., Grushka-Cockayne, Y., Lockett, M., Calderini, S. R., Moura, M., & Sloper, A. (2005). The impact of project portfolio management on information technology projects. *International Journal of Project Management*, 23(7), 524-537. <https://doi.org/10.1016/j.ijproman.2005.02.003>
- [21]. Drnevich, P. L., & Kriauciunas, A. P. (2011). Clarifying the conditions and limits of the contributions of ordinary and dynamic capabilities to relative firm performance. *Strategic Management Journal*, 32(3), 254-279. <https://doi.org/10.1002/smj.882>
- [22]. Elbashir, M. Z., Collier, P. A., & Davern, M. J. (2008). Measuring the effects of business intelligence systems: The relationship between business process and organizational performance. *International Journal of Accounting Information Systems*, 9(3), 135-153. <https://doi.org/10.1016/j.accinf.2008.03.001>
- [23]. Fainshmidt, S., Pezeshkan, A., Frazier, M. L., Nair, A., & Markowski, E. (2016). Dynamic capabilities and organizational performance: A meta-analytic evaluation and extension. *Journal of Management Studies*, 53(8), 1348-1380. <https://doi.org/10.1111/joms.12213>

- [24]. Felberbauer, T., Gutjahr, W. J., & Doerner, K. F. (2019). Stochastic project management: Multiple projects with multi-skilled human resources. *Journal of Scheduling*, 22, 271-288. <https://doi.org/10.1007/s10951-018-0592-y>
- [25]. Ferraris, A., Mazzoleni, A., Devalle, A., & Couturier, J. (2019). Big data analytics capabilities and knowledge management: Impact on firm performance. *Management Decision*, 57(8), 1923-1936. <https://doi.org/10.1108/md-07-2018-0825>
- [26]. Floricel, S., Michela, J. L., & Piperca, S. (2016). Complexity, uncertainty-reduction strategies, and project performance. *International Journal of Project Management*, 34(7), 1360-1383. <https://doi.org/10.1016/j.ijproman.2015.11.007>
- [27]. Gazi Yeasin, A. (2023). Impact of Accessibility-First Design Systems on WCAG 2.1 Compliance and Inclusive User Experience in Enterprise Software Platforms: A Mixed-Methods Evaluation. *Review of Applied Science and Technology*, 13(07), 01-49. <https://doi.org/10.63125/nxh4gp19>
- [28]. Ghasemaghaei, M. (2019). Does data analytics use improve firm decision making quality? The role of knowledge sharing and data analytics competency. *Decision Support Systems*, 120, 14-24. <https://doi.org/10.1016/j.dss.2019.03.004>
- [29]. Gondia, A., Siam, A., El-Dakhkhni, W., & Nassar, A. H. (2020). Machine learning algorithms for construction projects delay risk prediction. *Journal of Construction Engineering and Management*, 146(1), 04019085. [https://doi.org/10.1061/\(asce\)co.1943-7862.0001736](https://doi.org/10.1061/(asce)co.1943-7862.0001736)
- [30]. Gunasekaran, A., Papadopoulos, T., Dubey, R., Wamba, S. F., Childe, S. J., Hazen, B., & Akter, S. (2017). Big data and predictive analytics for supply chain and organizational performance. *Journal of Business Research*, 70, 308-317. <https://doi.org/10.1016/j.jbusres.2016.08.004>
- [31]. Gupta, M., & George, J. F. (2016). Toward the development of a big data analytics capability. *Information & Management*, 53(8), 1049-1064. <https://doi.org/10.1016/j.im.2016.07.004>
- [32]. Hartmann, S., & Briskorn, D. (2010). A survey of variants and extensions of the resource-constrained project scheduling problem. *European Journal of Operational Research*, 207(1), 1-14. <https://doi.org/10.1016/j.ejor.2009.11.005>
- [33]. Heimerl, C., & Kolisch, R. (2010). Scheduling and staffing multiple projects with a multi-skilled workforce. *OR Spectrum*, 32(2), 343-368. <https://doi.org/10.1007/s00291-009-0169-4>
- [34]. Jahanara, A., & Mst Kaniz, F. (2023). Demand Variability and Capacity Planning in Home and Community-Based Services: A Decision-Analytic Framework for Health Services Managers. *American Journal of Data Science and Analytics*, 4(09), 01-49. <https://doi.org/10.63125/3y62vr16>
- [35]. Jannatul, F. (2024). Alzheimer's Disease and Mobility Multimodal Prediction of Gait Decline, Fall Risk, and Loss of Functional Independence in Mild Cognitive Impairment and Early Alzheimer's Disease. *Review of Applied Science and Technology*, 3(01), 420-483. <https://doi.org/10.63125/q2d90m63>
- [36]. Jonas, D. (2010). Empowering project portfolio managers: How management involvement impacts project portfolio management performance. *International Journal of Project Management*, 28(8), 818-831. <https://doi.org/10.1016/j.ijproman.2010.07.002>
- [37]. Kazi Rakib Hasan, S., & Adnan, S. (2022). Quantitative Assessment of Machine Learning-Based Schedule Risk Prediction for Reducing Delays in Complex Technology Projects. *Review of Applied Science and Technology*, 1(04), 464-501. <https://doi.org/10.63125/dn8nkm85>
- [38]. Khamooshi, H., & Abdi, A. (2017). Project duration forecasting using earned duration management with exponential smoothing techniques. *Journal of Management in Engineering*, 33(1), 04016032. [https://doi.org/10.1061/\(asce\)me.1943-5479.0000475](https://doi.org/10.1061/(asce)me.1943-5479.0000475)
- [39]. Killen, C. P., Jugdev, K., Drouin, N., & Petit, Y. (2012). Advancing project and portfolio management research: Applying strategic management theories. *International Journal of Project Management*, 30(5), 525-538. <https://doi.org/10.1016/j.ijproman.2011.12.004>
- [40]. Kock, A., Heising, W., & Gemünden, H. G. (2016). A contingency approach on the impact of front-end success on project portfolio success. *Project Management Journal*, 47(2), 115-129. <https://doi.org/10.1002/pmj.21575>
- [41]. Kopmann, J., Kock, A., Killen, C. P., & Gemünden, H. G. (2015). Business case control in project portfolios: An empirical investigation of performance consequences and moderating effects. *IEEE Transactions on Engineering Management*, 62(4), 529-543. <https://doi.org/10.1109/tem.2015.2454437>
- [42]. Laslo, Z. (2010). Project portfolio management: An integrated method for resource planning and scheduling to minimize planning/scheduling-dependent expenses. *International Journal of Project Management*, 28(6), 609-618. <https://doi.org/10.1016/j.ijproman.2009.10.001>
- [43]. Mansura Akter, E., & Sumaiya, M. (2022). Antimicrobial Resistance Profiles of *Acinetobacter Baumannii* and *Vibrio Cholerae* in Hospital Wastewater and Adjacent Household Water Sources. *American Journal of Data Science and Analytics*, 3(09), 01-55. <https://doi.org/10.63125/gbervt14>
- [44]. Martinsuo, M. (2013). Project portfolio management in practice and in context. *International Journal of Project Management*, 31(6), 794-803. <https://doi.org/10.1016/j.ijproman.2012.10.013>
- [45]. Martinsuo, M., & Killen, C. P. (2014). Value management in project portfolios: Identifying and assessing strategic value. *Project Management Journal*, 45(5), 56-70. <https://doi.org/10.1002/pmj.21452>
- [46]. Martinsuo, M., & Lehtonen, P. (2007). Role of single-project management in achieving portfolio management efficiency. *International Journal of Project Management*, 25(1), 56-65. <https://doi.org/10.1016/j.ijproman.2006.04.002>
- [47]. Mashfiqu, R., & Md, A. (2022). Monte Carlo Simulation and Stochastic Cash-Flow Modeling for Reducing Liquidity Risk in Project-Based Enterprises. *International Journal of Scientific Interdisciplinary Research*, 1(01), 382-431. <https://doi.org/10.63125/zf3fwv21>

- [48]. Mashiat, N. (2024). Reducing Telecommunications Service Interruptions Through Predictive Root-Cause Analytics of Multivariate System Telemetry. *International Journal of Scientific Interdisciplinary Research*, 14(11), 01-37. <https://doi.org/10.63125/nqjh0c29>
- [49]. Mashiat, N., & Md Anisur Rahman, M. (2022). Machine Learning Approaches to Credit Risk Scoring and Default Prediction in Small-Business Lending: Empirical Evidence from Lending Portfolio Data. *American Journal of Data Science and Analytics*, 3(06), 137-182. <https://doi.org/10.63125/j256rs96>
- [50]. Md, A., & Gazi Yeasin, A. (2022). Machine Learning Enhanced Spatial-Data Workflow Redesign: A Quantitative Evaluation of Task Success and Operational Cost Reduction in Enterprise LiDAR Platforms. *American Journal of Data Science and Analytics*, 3(06), 80-136. <https://doi.org/10.63125/0den7c02>
- [51]. Md Anisur Rahman, M. (2023). Development of AI-Driven Business Intelligence Frameworks for Financial Risk and Liquidity Monitoring in Real Time. *International Journal of Scientific Interdisciplinary Research*, 4(2), 152–203. <https://doi.org/10.63125/jm55ca64>
- [52]. Md Ashfaq, S., & Abdullah Mohammad, S. (2022). CNT/PANI Composite Electrodes for Flexible Fiber-Shaped Dye-Sensitized Solar Cells: Synthesis, Characterization, and Photovoltaic Performance. *American Journal of Interdisciplinary Studies*, 3(02), 221-274. <https://doi.org/10.63125/m334mf41>
- [53]. Md Asif Ali Sheak, A., & Tahmedur, R. (2023). A Data-Driven Framework for Engineering Project Risk Assessment Under Schedule and Cost Uncertainty. *International Journal of Scientific Interdisciplinary Research*, 4(2), 204–251. <https://doi.org/10.63125/kq4zzh16>
- [54]. Md Imran, H., & Jannatul, F. (2021). Translational Stroke and Neurorehabilitation Research Integrating Neuroimaging, Circulating Biomarkers, and Functional Assessments to Predict Recovery After Stroke. *American Journal of Data Science and Analytics*, 2(12), 156-198. <https://doi.org/10.63125/c28rvz23>
- [55]. Md Imran, H., & Jannatul, F. (2022). Molecular and Precision Rehabilitation Molecular Mechanisms Linking Mitochondrial Dysfunction, Inflammation, and Muscle Degeneration with Functional Decline and Rehabilitation Response in Neuromuscular Disease. *American Journal of Interdisciplinary Studies*, 12(08), 01-44. <https://doi.org/10.63125/0ym5bh79>
- [56]. Md Kaium, H. (2023). A GIS-Based Multi-Criteria Decision-Support and Land-Suitability Optimization Framework for Climate-Resilient Urban and Regional Planning. *American Journal of Data Science and Analytics*, 4(06), 43–103. <https://doi.org/10.63125/wvq0sx87>
- [57]. Md Mahamud Pervaz, P. (2023). Integration of MES, SAP, And PI Historian Platforms for Real-Time Industrial Asset Performance Management. *Review of Applied Science and Technology*, 2(04), 393–445. <https://doi.org/10.63125/9ebtas97>
- [58]. Meskendahl, S. (2010). The influence of business strategy on project portfolio management and its success: A conceptual framework. *International Journal of Project Management*, 28(8), 807-817. <https://doi.org/10.1016/j.ijproman.2010.06.007>
- [59]. Mikalef, P., Boura, M., Lekakos, G., & Krogstie, J. (2019). Big data analytics and firm performance: Findings from a mixed-method approach. *Journal of Business Research*, 98, 261-276. <https://doi.org/10.1016/j.jbusres.2019.01.044>
- [60]. Mikalef, P., Krogstie, J., Pappas, I. O., & Pavlou, P. (2020). Exploring the relationship between big data analytics capability and competitive performance: The mediating roles of dynamic and operational capabilities. *Information & Management*, 57(2), 103169. <https://doi.org/10.1016/j.im.2019.05.004>
- [61]. Mikalef, P., Pappas, I. O., Krogstie, J., & Giannakos, M. (2018). Big data analytics capabilities: A systematic literature review and research agenda. *Information Systems and e-Business Management*, 16(3), 547-578. <https://doi.org/10.1007/s10257-017-0362-y>
- [62]. Mohammad Badrul, A., & Md. Mominul, H. (2023). Machine Learning-Based Assessment of Environmental and Public Health Risks in Sewerage Sludge Management Systems. *American Journal of Advanced Technology and Engineering Solutions*, 3(02), 33-77. <https://doi.org/10.63125/y3yfxa92>
- [63]. Moon, H., Williams, T. P., Lee, H.-S., & Park, M. (2020). Predicting project cost overrun levels in bidding stage using ensemble learning. *Journal of Asian Architecture and Building Engineering*, 19(6), 586-599. <https://doi.org/10.1080/13467581.2020.1765171>
- [64]. Mst Kaniz, F., & Jahanara, A. (2022). Lean Six Sigma Implementation in Home Health Administrative Operations: A DMAIC Case Study of Managerial Workflow Redesign and Error Reduction. *International Journal of Scientific Interdisciplinary Research*, 12(04), 01–60. <https://doi.org/10.63125/xhca204>
- [65]. Müller, R., Martinsuo, M., & Blomquist, T. (2008). Project portfolio control and portfolio management performance in different contexts. *Project Management Journal*, 39(3), 28-42. <https://doi.org/10.1002/pmj.20053>
- [66]. Nguyen, L. D., Le-Hoai, L., Tran, D. Q., Dang, C. N., & Nguyen, C. V. (2019). Effect of project complexity on cost and schedule performance in transportation projects. *Construction Management and Economics*, 37(7), 384-399. <https://doi.org/10.1080/01446193.2018.1532592>
- [67]. Nishat, J. (2023). Communicable Disease Prevention in a Post-Pandemic Era: A Global Review of Public Health Education, Surveillance, and Community-Level Interventions. *International Journal of Scientific Interdisciplinary Research*, 4(4), 630–678. <https://doi.org/10.63125/mnqefj36>
- [68]. Nuzhat Sadia, P. (2023). A Multi-Criteria Decision-Support Framework For ERP-Based Business Process Optimization in Mid-Sized Manufacturing Enterprises. *American Journal of Scholarly Research and Innovation*, 2(02), 519–573. <https://doi.org/10.63125/j58k5d55>
- [69]. Oesterreich, T. D., Anton, E., & Teuteberg, F. (2022). What translates big data into business value? A meta-analysis of the impacts of business analytics on firm performance. *Information & Management*, 59(6), 103685. <https://doi.org/10.1016/j.im.2022.103685>

- [70]. Pavlou, P. A., & El Sawy, O. A. (2011). Understanding the elusive black box of dynamic capabilities. *Decision Sciences*, 42(1), 239-273. <https://doi.org/10.1111/j.1540-5915.2010.00287.x>
- [71]. Petit, Y. (2012). Project portfolios in dynamic environments: Organizing for uncertainty. *International Journal of Project Management*, 30(5), 539-553. <https://doi.org/10.1016/j.ijproman.2011.11.007>
- [72]. Petit, Y., & Hobbs, B. (2010). Project portfolios in dynamic environments: Sources of uncertainty and sensing mechanisms. *Project Management Journal*, 41(4), 46-58. <https://doi.org/10.1002/pmj.20201>
- [73]. Petro, Y., & Gardiner, P. (2015). An investigation of the influence of organizational design on project portfolio success, effectiveness and business efficiency for project-based organizations. *International Journal of Project Management*, 33(8), 1717-1729. <https://doi.org/10.1016/j.ijproman.2015.08.004>
- [74]. Popović, A., Hackney, R., Coelho, P. S., & Jaklič, J. (2012). Towards business intelligence systems success: Effects of maturity and culture on analytical decision making. *Decision Support Systems*, 54(1), 729-739. <https://doi.org/10.1016/j.dss.2012.08.017>
- [75]. Sadia, Z., & Maishar Mostari, Z. (2022). The Impact of Interactive Dashboard Visualization on Data-Driven Decision Making in Financial Services: A Qualitative Evaluation. *International Journal of Scientific Interdisciplinary Research*, 12(03), 01-35. <https://doi.org/10.63125/3jstsv75>
- [76]. Shaiful, M., Anisur, R., & Md, A. (2022). A Systematic Literature Review on the Role of Digital Health Twins in Preventive Healthcare For Personal and Corporate Wellbeing. *American Journal of Interdisciplinary Studies*, 3(04), 1-31. <https://doi.org/10.63125/negjw373>
- [77]. Sharma, R., Mithas, S., & Kankanhalli, A. (2014). Transforming decision-making processes: A research agenda for understanding the impact of business analytics on organisations. *European Journal of Information Systems*, 23(4), 433-441. <https://doi.org/10.1057/ejis.2014.17>
- [78]. Stabak, D., & Md Shahid, N. (2022). Empirical Assessment of Uncertainty-Aware Real-Time Decision-Making for Reliable and Resilient Cyber-Physical Systems. *International Journal of Scientific Interdisciplinary Research*, 1(01), 432-477. <https://doi.org/10.63125/q3r4kk16>
- [79]. Stabak, D., & Md Siam, T. (2023). Real-Time Edge Computing for Cyber-Physical Systems: A Meta-Analysis of Energy Efficiency and Fault Tolerance. *American Journal of Scholarly Research and Innovation*, 13(06), 01-44. <https://doi.org/10.63125/g9c9cp41>
- [80]. Sumaiya, M. (2024). Hospital Wastewater as A Reservoir of Antimicrobial Resistance Genes: Implications for Public Health and Genomic Surveillance in The United States. *Review of Applied Science and Technology*, 3(04), 448-508. <https://doi.org/10.63125/ahvas976>
- [81]. Syed Feroz, A. (2023). Quality-Management Systems for Resilient Energy Infrastructure Fabrication. *International Journal of Scientific Interdisciplinary Research*, 13(10), 37-91. <https://doi.org/10.63125/mbhhrm88>
- [82]. Syed Feroz, A. (2024). AI-Assisted NDT Analytics for Early Crack Detection in Energy-Infrastructure Pressure Vessels Using Advanced Manufacturing Data. *Review of Applied Science and Technology*, 14(07), 01-52. <https://doi.org/10.63125/8bdqs538>
- [83]. Syed Feroz, A., & Md Mahamud Pervaz, P. (2022). Root-Cause Analysis and FMEA-Driven Reliability Improvement in Gas Production Facilities: A Multi-Year Empirical Study. *International Journal of Scientific Interdisciplinary Research*, 12(10), 01-53. <https://doi.org/10.63125/70msp878>
- [84]. Tahmedur, R., & Rifat, C. (2023). Critical Path Analysis and Resource-Leveling Optimization for Multi-Project Engineering Portfolios. *American Journal of Interdisciplinary Studies*, 13(12), 01-47. <https://doi.org/10.63125/8eqnea46>
- [85]. Teece, D. J. (2007). Explicating dynamic capabilities: The nature and microfoundations of (sustainable) enterprise performance. *Strategic Management Journal*, 28(13), 1319-1350. <https://doi.org/10.1002/smj.640>
- [86]. Teller, J., & Kock, A. (2013). An empirical investigation on how portfolio risk management influences project portfolio success. *International Journal of Project Management*, 31(6), 817-829. <https://doi.org/10.1016/j.ijproman.2012.11.012>
- [87]. Teller, J., Kock, A., & Gemünden, H. G. (2014). Risk management in project portfolios is more than managing project risks: A contingency perspective on risk management. *Project Management Journal*, 45(4), 67-80. <https://doi.org/10.1002/pmj.21431>
- [88]. Teller, J., Unger, B. N., Kock, A., & Gemünden, H. G. (2012). Formalization of project portfolio management: The moderating role of project portfolio complexity. *International Journal of Project Management*, 30(5), 596-607. <https://doi.org/10.1016/j.ijproman.2012.01.020>
- [89]. Tijanić, K., Car-Pušić, D., & Šperac, M. (2020). Cost estimation in road construction using artificial neural network. *Neural Computing and Applications*, 32, 9343-9355. <https://doi.org/10.1007/s00521-019-04443-y>
- [90]. Too, E. G., & Weaver, P. (2014). The management of project management: A conceptual framework for project governance. *International Journal of Project Management*, 32(8), 1382-1394. <https://doi.org/10.1016/j.ijproman.2013.07.006>
- [91]. Unger, B. N., Kock, A., Gemünden, H. G., & Jonas, D. (2012). Enforcing strategic fit of project portfolios by project termination: An empirical study on senior management involvement. *International Journal of Project Management*, 30(6), 675-685. <https://doi.org/10.1016/j.ijproman.2011.12.002>
- [92]. Vanhoucke, M., & Vandevoorde, S. (2007). A simulation and evaluation of earned value metrics to forecast the project duration. *Journal of the Operational Research Society*, 58(10), 1361-1374. <https://doi.org/10.1057/palgrave.jors.2602296>
- [93]. Voss, M., & Kock, A. (2013). Impact of relationship value on project portfolio success: Investigating the moderating effects of portfolio characteristics and external turbulence. *International Journal of Project Management*, 31(6), 847-861. <https://doi.org/10.1016/j.ijproman.2012.11.005>

- [94]. Wamba, S. F., Gunasekaran, A., Akter, S., Ren, S. J.-F., Dubey, R., & Childe, S. J. (2017). Big data analytics and firm performance: Effects of dynamic capabilities. *Journal of Business Research*, 70, 356-365. <https://doi.org/10.1016/j.jbusres.2016.08.009>
- [95]. Wilden, R., Gudergan, S. P., Nielsen, B. B., & Lings, I. (2013). Dynamic capabilities and performance: Strategy, structure and environment. *Long Range Planning*, 46(1-2), 72-96. <https://doi.org/10.1016/j.lrp.2012.12.001>
- [96]. Yasmin, M., Tatoglu, E., Kilic, H. S., Zaim, S., & Delen, D. (2020). Big data analytics capabilities and firm performance: An integrated MCDM approach. *Journal of Business Research*, 114, 1-15. <https://doi.org/10.1016/j.jbusres.2020.03.028>
- [97]. Zhao, L., Mbachu, J. I. C., Liu, Z., & Wang, B. (2021). Investigating the causal relationships between project complexities and project cost: An empirical study from New Zealand. *Advances in Civil Engineering*, 2021, 6624647. <https://doi.org/10.1155/2021/6624647>